ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

12KF3LC

12KF3VC

12KFBO4

12KFDRC

12KFFGB

12KFPRP

12KFSBN

22LF1HH

22LFLIR

22LFMNR

24LEC13

24LEF28

24LEMNR

24LFFAC

24LFGSW

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

CWIPC

CWIP

CWIP

Project Description

HIHWNMS VISITOR CENTER LEAD
CONTAINING

HIHWNMS VISITOR CENTER LEAD
CONTAINING

NOS BEAUFORT, NC CCFHR SEAWALL REPAIR

NOS GULF OF MEXICO DISASTER RELIEF CTR

NOS GALVESTON FGBNMS BLDG 216 REN -
CWIP

HIHWNMS VISITOR CENTER LEAD
CONTAINING

NOS STELLWAGEN BANK NMS
MOC/BOATHOUSE RE

PACIFIC REGION CENTER (PRC) PROJECT

NMFS LAJOLLA LAB REPLACEMENT-CWIP

NMEFS MIAMI SEFSC NECROPSY LAB REN-
CWIP

NMFS SOUTH BLDG & HVAC

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS MIAMI SEFSC NECROPSY LAB REN-
CWIP

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS GALVESTON SEAWATER TREATMENT
CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010247

010247

010185

010080

010130

010247

010227

010067

010058

010162

010201

010210

010162

010210

010177

Activity Title

HIHWNMS Visitor Center Lead Containing
Paint Removal Projects

HIHWNMS Visitor Center Lead Containing
Paint Removal Projects

NOS Beaufort, NC - CCFHR Seawall Repair,
ETC

NOS Mobile, AL - Gulf of Mexico Disaster
Response Center

NOS Galveston, TX - FGNMS Building 216
Renovation

HIHWNMS Visitor Center Lead Containing
Paint Removal Projects

NOS Stellwagen Bank NMS MOC/Boathouse

Renovation, Scituate. MA

NOAA Honolulu, HI (Pacific Regional Center)

NMFS La Jolla, CA - Lab Replacement

NMFS Miami, FL - SEFSC Necropsy
Laboratory Renovation

NMFS Seattle, WA - South Building Roof &
HVAC

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Miami, FL - SEFSC Necropsy
Laboratory Renovation

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Galveston, TX - Seawater Treatment

Facility

11/30/2016
11/30/2016

Activity Manager

Deborah Johnson

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date:

12/1/2016

Project Manager Line Office
Matthew Erwin CAO/NOS
Matthew Erwin CAO/NOS
Michael D. Randall CAO/NOS
Michele A. Riley CAO/NOS
Ashok Desai CAO/NOS
Matthew Erwin CAO/NOS
Jack C. Klaus CAO/NOS
Robert Drummond CAO/CAO
Mark Eberling CAO/NMFS
Ashok Desai CAO/NMFS
Thomas R. Martin CAO/NMFS
Robert J. Gries CAO/NMFS
Ashok Desai CAO/NMFS
Robert J. Gries CAO/NMFS
Ashok Desai CAO/NMFS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

24LLF28

24LLFHH

24LLWHB

24WFLOO

24WFR00

24WGLOO

2HLF1HS

32RF1AR

42MF4HC

42MF4RP

42MFAWF

42MFCHK

42MFCND

42MFLN9

42MFPAL

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIPC

CWIP

Cwip

CWIP

CWIP

CWIP

IUSDC

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

WINDOW REPLACEMENT ON SOUTH FACADE

WRC

FISHERIES RESEARCH & MGT PROGRAMS

NMFS WOODS HOLE BERTHING BIGELOW

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NWFSC AC UPGRADE/FREEZER ROOM

NMFS MUKILTEO RESEARCH STATION
REPAIRS

PASCAGOULA FY06 HR 4939 HURR SUPP -
CWIP

CLASS(CWIP)COMP LARGE ARRAY DATA
STEW SY

NWS NATIONAL HURRICANE CTR ,ROOF &

HVAC

CONSTRUCTION & MAJOR REPAIRS CWIP

NWS WEATHER FORECAST OFFICE

WSO CHUUK CONSTRUCTION

WSO CHUUK CONSTR INDIRECT CWIP

EVANSVILLE RADAR

WFO PALAU CONSTRUCTION - CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010242

010067

010155

010211

010203

010211

010064

010013

010225

010171

010229

010171

010171

N/A

010094

Activity Title

Window Replacement on South Fagade of
WRC Building 32

NOAA Honolulu, HI (Pacific Regional Center)

NMFS Woods Hole, MA - Berthing

NMFS Mukilteo Research Station Repair

NWFSC AC Upgrade/Freezer Room

NMFS Mukilteo Research Station Repair

NMFS Pascagoula, MS - Laboratory

Replacement

Comprehensive Large Array Data
Stewardship System (CLASS)

NWS National Hurricane Center, Miami, FL
Roof & HVAC Condenser Replacement
WSO Chuuk Construction

NWS Weather Forecast Office (WFO),
Cleveland, HQ

WSO Chuuk Construction

WSO Chuuk Construction

Not Linked - TBD

Palau Construction

11/30/2016
11/30/2016

Activity Manager

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

James Goudouros

Elizabeth Whitsel

Jason Gilbert

Elizabeth Whitsel

Jason Gilbert

Jason Gilbert

TBD

Jason Gilbert

Database Run Date:

Project Manager

Matthew Erwin

Robert Drummond

Richard C. Morehouse

Matthew Erwin

Mark Eberling

Matthew Erwin

Rob L. McWilliams

Kern Witcher

Thomas R. Martin

Will Freeman

John Battle

Will Freeman

Will Freeman

TBD

Will Freeman

12/1/2016

Line Office

CAO/CAO
CAO/CAO
CAO/NMFS
CAO/NMFS
CAO/NMFS
CAO/NMFS
CAO/NMFS
NESDIS
CAO/NWS
NWS
CAO/NWS
NWS
NWS
TBD

NWS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

42MFPND

42MFRHV

42MFUAL

42SF4RP

42TFBCM

44MC103

44MWA4RP

52NF15G

52NF15G

52NF19G

52NF19G

52NF1CV

52NF1GL

52NF1MP

52NFBG5

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIPC

CWIPC

CWIPC

CWIP

CWIPC

Report #: CWIPDB 202

Project Description

WFO PALAU CONSTR INDIRECT CWIP

NWS NATIONAL HURRICANE CTR. ROOF &
HVAC

NWS TUSCALOOSA, AL-WATER RESOUCES
CENTER

NWS WFO FLAGSTAFF AZ REPLACEMENT
HVAC

WFO CONSTRUCTION:CWIP-CARIBOU,ME
NWS NATIONAL HURRICANE CTR. ROOF &
HVAC

NWS NATIONAL HURRICANE CTR ROOF
&HVAC

(CWIP) GOES PRODUCTION/DEPLOYMENT
(CWIP) GOES PRODUCTION/DEPLOYMENT
(CWIP)GOES PROGRAM MANAGEMENT
(CWIP)GOES PROGRAM MANAGEMENT
POLAR ORBITING SYSTEM-CONVERGENCE
CWIP

SYSTEM DEV. CWIP

METOP

GOES PRODUCTION/DEPLOYMENT CWIP

Note - Data as of: GL period of

Activity #

010094

010225

010121

010236

N/A

010225

010225

010028

010029

010028

010029

010133

010029

010097

010028

and CBS trans date of

Activity Title

Palau Construction

NWS National Hurricane Center, Miami, FL
Roof & HVAC Condenser Replacement

NWS Tuscaloosa, AL (Water Resource
Center)

NWS Weather Forecast Ofc, Flagstaff, AZ,
Replacement of Bldg HVAC

Not Linked - TBD

NWS National Hurricane Center, Miami, FL
Roof & HVAC Condenser Replacement

NWS National Hurricane Center, Miami, FL

Roof & HVAC Condenser Replacement

GOESR

GOES-N SERIES

GOESR

GOES-N SERIES

JPSS

GOES-N SERIES

POLAR METOP

GOESR

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Jason Gilbert

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

TBD

Elizabeth Whitsel

Elizabeth Whitsel

Laila M.Yates

Donna Anderson

Laila M.Yates

Donna Anderson

Amanda Gerwig

Donna Anderson

Donna Anderson

Laila M.Yates

12/1/2016

Project Manager Line Office
Will Freeman NWS
Thomas R. Martin CAO/NWS
John Battle CAO/NWS
Thomas R. Martin CAO/NWS
TBD TBD
Thomas R. Martin CAO/NWS
Thomas R. Martin CAO/NWS
Stephen Schaeffer NESDIS
Donna Anderson NESDIS
Stephen Schaeffer NESDIS
Donna Anderson NESDIS
Barbara Macneill NESDIS
Donna Anderson NESDIS
James H. Silva NESDIS
Stephen Schaeffer NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

52NFBG5

52NFBGR

52NFBSD

52NFDAR

52NFGR9

52NFR15

52NFR19

52NFSP2

54N2AP5

54N2BG5

54N2BNQ

54N2BSD

62LFLAJ

62LFLIC

62LFLIR

Report #: CWIPDB 202

Project
Tvpe

CWIPC

CWIPC

CWIPC

IUSDC

CWIPC

CWIPC

CWIPC

CWIP

CWIPC

CWIPC

CWIPC

CWIPC

CWIP

Cwip

CWIP

Project Description

GOES PRODUCTION/DEPLOYMENT CWIP

GOES R ABI STUDIES

GOES-SYSTEM DEVELOPMENT/CWIP (PAC)

COMPREH LARGE ARRAY-DATA STEWAR SYS
CWIP

GOES R INSTRUMENT COST STUDIES

GOES R SPACECRAFT AND INSTRU. COST
STUDI

GOES R SPACECRAFT AND INSTRUMENT
COST ST

SPECTRUM RFIMS CWIP

*DO NOT USE* POES DEPLOYMENT -
CAPITAL A

*DO NOT USE* GOES DEPLOYMENT -
CAPITALA

FY96 AND PRIOR CWIP ADJUSTMENT-GOES
N-Q

*DO NOT USE* SYSTEM DEVELOPMENT
NMEFS LAJOLLA LAB REPLACEMENT - CWIP

NMFS LAJOLLA SEISMIC ADA - CWIP

LA JOLLA LAB REPLACEMENT-CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010029

010028

010029

010013

010028

010028

010028

N/A

010097

010029

010029

010029

010058

010147

010058

Activity Title

GOES-N SERIES

GOESR

GOES-N SERIES

Comprehensive Large Array Data

Stewardship System (CLASS)

GOESR

GOESR

GOESR

Not Linked - TBD

POLAR METOP

GOES-N SERIES

GOES-N SERIES

GOES-N SERIES

NMFS La Jolla, CA - Lab Replacement

NMFS La Jolla, CA - Seismic/ADA/Life Safety,

Etc

NMFS La Jolla, CA - Lab Replacement

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Laila M.Yates

Donna Anderson

James Goudouros

Laila M.Yates

Laila M.Yates

Laila M.Yates

TBD

Donna Anderson

Donna Anderson

Donna Anderson

Donna Anderson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date:

Project Manager

Donna Anderson

Stephen Schaeffer

Donna Anderson

Kern Witcher

Stephen Schaeffer

Stephen Schaeffer

Stephen Schaeffer

TBD

James H. Silva

Donna Anderson

Donna Anderson

Donna Anderson

Mark Eberling

Robert J. Gries

Mark Eberling

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
TBD
NESDIS
NESDIS
NESDIS
NESDIS
CAO/NMFS
CAO/NMFS

CAO/NMFS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

62LFPR2

62LFPRC

62NF15P

62NF19G

62NF1INP

62NFR20

62RFHA2

64P1BSF

72NF1CL

72NF1G3

72NFRCL

72PF1YT

72PF6V6

74PF6V6

A21FCCF

Report #: CWIPDB 202

Project
Tvpe

CWIPC

CWIPC

CWIP

CWIP

CWIPC

CWIP

CWIP

CWIP

IUSD

CWIP

IUSD

CWIp

Cwip

CWIP

CWIP

Project Description

FACILITY CONSTRUCTION-PRC/CWIP

PACIFIC REGION CENTER CWIP

(CWIP) POLAR PRODUCTION/DEPLOYMENT

(CWIP) GOES PROGRAM MANAGEMENT

NPOESS PROJECT (CWIP)

GOES R PROGRAM

OAR SYSTEMS ACQUIS - CLIMATE SENSORS

SUNFLOWER ASSETS INTERFACES (CWIP)

CLASS

CLASS - GOES

GOES-R PROGRAM CLASS

NAVY SURPLUS VESSEL - COASTAL RESEARCH

FSV6 - REUBEN LASKER

FSV6 - REUBEN LASKER

FRD USE ONLY - CANCELLING FC CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010067

010067

010097

010029

010133

010028

010093

N/A

010013

010013

010013

N/A

010024

010024

000000

Activity Title

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Honolulu, HI (Pacific Regional Center)

POLAR METOP

GOES-N SERIES

JPSS

GOESR

0OSD Climate Sensors

Not Linked - TBD

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Not Linked - TBD

FSV6 - Reuben Lasker

FSV6 - Reuben Lasker

FOR INTERNAL USE ONLY BY FINANCE (FSB)
TO CAPTURE TEMP CANCELLING FUND

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Donna Anderson

Donna Anderson

Amanda Gerwig

Laila M.Yates

Donna Anderson

TBD

James Goudouros

James Goudouros

James Goudouros

TBD

Joseph Hubbard

Joseph Hubbard

TBD

Database Run Date:

12/1/2016

Project Manager Line Office
Robert Drummond CAO/CAO
Robert Drummond CAO/CAO
James H. Silva NESDIS
Donna Anderson NESDIS
Barbara Macneill NESDIS
Stephen Schaeffer NESDIS
Stephen Walters NESDIS
TBD TBD
Kern Witcher NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
TBD TBD
Joe Hubbard OMAO
Joe Hubbard OMAO
TBD TBD
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES

Project
Code

A2MF4RP

A4AMWA4RP

B2MF4BN

B2NFF15

B2NFF19

B4AMW4BN

C2NF15P

C2NF1C1

C2NF1CL

C2NF1DS

C2NF1G3

C2NF1LG

C2NF1LP

C2NFF15

C2NFF19

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIPC

CWIP

CWIPC

CWIPC

IUSDC

CWIPC

CWIPC

CWIPC

CWIPC

Cwip

CWIP

Project Description

NWS ANCHORAGE WFO UPS REPLACEMENT

NWS ANCHORAGE WFO/JUNEAU UPS

REPLACEMENT

NWS NATIONAL LOGISTIC SUPPORT CENTER

NOAA FINANCE - GOES-R ABI DEV

NOAA FINANCE - GOES-R PROGRAM

NWS NLSC

(CWIP)POLAR PRODUCTION/DEPLOYMENT

Activity #

010221

010221

010222

010028

010028

010222

010097

CRITICAL SINGLE POINTS FAILURE(CIP-CEMCS 010014

CLASS

EOS DATA ARCHIVE & ACCESS SYSTEM

CLASS - GOES

CLASS - GOES

CLASS - POLAR

GOES-R PROGRAM

GOES-R PROGRAM

010013

010013

010013

010013

010013

010028

010028

Activity Title

NWS Anchorage WFO UPS Replacement
Project/WFO Juneau UPS

NWS Anchorage WFO UPS Replacement
Project/WFO Juneau UPS

NWS National Logistic Support
Center/National Reconditioning Center

GOESR

GOESR

NWS National Logistic Support
Center/National Reconditioning Center

POLAR METOP

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

GOESR

GOESR

Note - Data as of: GL period of 11/30/2016
and CBS trans date of 11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Laila M.Yates

Laila M.Yates

Elizabeth Whitsel

Donna Anderson

Adrienne Lewis

James Goudouros

James Goudouros

James Goudouros

James Goudouros

James Goudouros

Laila M.Yates

Laila M.Yates

Database Run Date:

Project Manager

John Battle

John Battle

John Battle

Stephen Schaeffer

Stephen Schaeffer

John Battle

James H. Silva

Angelo Wade

Kern Witcher

Kern Witcher

Kern Witcher

Kern Witcher

Kern Witcher

Stephen Schaeffer

Stephen Schaeffer

12/1/2016

Line Office

CAO/NWS
CAO/NWS
CAO/NWS
NESDIS
NESDIS
CAO/NWS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

C2NFF5P

C2NFF9G

C2NFF9G

D2NF1DS

D2NF1G3

D2NF1GG

D2NF1LG

D2NF1LP

D2NF1MP

D2NF1P3

D2NF1WA

D2NFF15

D2NFF19

D2NFF5G

D2NFF5G

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIPC

CWIPC

CWIPC

CWIPC

CWIPC

CWIP

CWIPC

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

(CWIP)POLAR PRODUCTION/DEPLOYMENT

(CWIP) GOES PROGRAM MANAGEMENT

(CWIP) GOES PROGRAM MANAGEMENT

EOS DATA ARCHIVE & ACCESS SYSTEM

CLASS - GOES

GOES GROUND SYSTEM (CWIP)

CLASS - GOES

CLASS - POLAR

POLAR METOP

CLASS - POLAR

SATOPS BUILDING FIRE SUPPRESSION -

WALLO

GOES R PROGRAM

GOES R PROGRAM

(CWIP) GOES PRODUCTION/DEPLOYMENT

(CWIP) GOES PRODUCTION/DEPLOYMENT

Note - Data as of: GL period of

Activity #

010097

010028

010029

010013

010013

010014

010013

010013

010097

010013

010114

010028

010028

010028

010029

and CBS trans date of

Activity Title

POLAR METOP

GOESR

GOES-N SERIES

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP

Comprehensive Large Array Data
Stewardship System (CLASS)

Wallops CDA Electrical Distribution Upgrade
GOESR

GOESR

GOESR

GOES-N SERIES

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Laila M.Yates

Donna Anderson

James Goudouros

James Goudouros

Adrienne Lewis

James Goudouros

James Goudouros

Donna Anderson

James Goudouros

Adrienne Lewis

Laila M.Yates

Laila M.Yates

Laila M.Yates

Donna Anderson

Database Run Date:

Project Manager

James H. Silva

Stephen Schaeffer

Donna Anderson

Kern Witcher

Kern Witcher

Angelo Wade

Kern Witcher

Kern Witcher

James H. Silva

Kern Witcher

Wayne Blackwood

Stephen Schaeffer

Stephen Schaeffer

Stephen Schaeffer

Donna Anderson

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project Project
Code Tvpe Project Description Activity # Activity Title

D2NFF9G CWIP (CWIP) GOES PROGRAM MANAGEMENT 010028 GOESR

D4AN2EG1 CWIPC  SOCCLABOR GOES 13 010029 GOES-N SERIES

D4AN3A23 CWIPC  GOES DATA ARCHIVE 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

D4N3B24 CWIPC  SATELLITE ACTIVE ARCHIVE 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

E2MF8NF CWIP NEXRAD DUAL POL CWIP 010045 NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

E2NF1CL IUSDC CLASS 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

E2NF1G3 CWIPC CLASS - GOES 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

E2NF1P3 CWIPC  CLASS - POLAR 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

E4M5JDP CWIP DUL POLARIZATION 010045 NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

E4N2EG1 CWIPC  SOCC LABOR GOES 13 010029 GOES-N SERIES

E4AN3A23 CWIPC  GOES DATA ARCHIVE 010013 Comprehensive Large Array Data
Stewardship System (CLASS)

F2MF8NF CWIPC NEXRAD PAC - CWIP 010045 NEXRAD Product Improvement - Dual

Polarization (Hardware and Software)

F2MF8WF CWIPC  AWIPS PAC - CWIP 010006  AWIPS Product Improvement (Software
AWIPS "2")

F2NF1C1 CWIPC  CRITICAL SINGLE POINTS FAILURE(CIP-CEMCS 010014  CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

F2NF1CL IUSDC CLASS 010013 Comprehensive Large Array Data

Stewardship System (CLASS)

Report #: CWIPDB 202 Note - Data as of: GL period of 11/30/2016

and CBS trans date of 11/30/2016

Activity Manager

Laila M.Yates

Donna Anderson

James Goudouros

James Goudouros

Michael Istok

James Goudouros

James Goudouros

James Goudouros

Michael Istok

Donna Anderson

James Goudouros

Michael Istok

Ronla Henry

Adrienne Lewis

James Goudouros

Database Run Date:

Project Manager

Stephen Schaeffer

Donna Anderson

Kern Witcher

Kern Witcher

Michael Istok

Kern Witcher

Kern Witcher

Kern Witcher

Michael Istok

Donna Anderson

Kern Witcher

Michael Istok

Ronla Henry

Angelo Wade

Kern Witcher

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NWS
NESDIS
NESDIS
NESDIS
NWS
NESDIS
NESDIS
NWS
NWS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

F2NF1G3

F2NF1GG

F2NF1LG

F2NF1LP

F2NF1MP

F2NFINP

F2NF1PL

F2NFF20

F2NFF5G

F2NFFGG

F2NFFMP

F2NFR20

F2NFRCL

G2MF4RP

G2MF8WF

Report #: CWIPDB 202

Project
Tvpe

CWIPC

CWIPC

CWIPC

CWIPC

CWIPC

CWIPC

CWIPC

CWIP

CWIP

CWIP

CWIP

CWIPC

IUSDC

CWIP

CWIP

Project Description

CLASS - GOES

GOES GROUND SYSTEM (CWIP)

CLASS - GOES

CLASS - POLAR

POLAR METOP

NPOESS PROJECT (CWIP)

POLAR SYSTEMS DEVELOPMENT CWIP

GOES-R

GOES-N SERIES

GOES GROUND SYSTEMS

POLAR METOP

GOES R PROGRAM

GOES R PROGRAM - CLASS

NWS HVAC REPLACEMENT FOR GUAM WFO

AWIPS PAC - CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010013

010114

010013

010013

010097

010133

010014

010028

010029

010114

010097

010028

010013

010219

010006

Activity Title

Comprehensive Large Array Data
Stewardship System (CLASS)

Wallops CDA Electrical Distribution Upgrade

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)
POLAR METOP

JPSS

CRITICAL SINGLE POINTS OF FAILURE (CIP-

CEMSCS)

GOESR

GOES-N SERIES

Wallops CDA Electrical Distribution Upgrade

POLAR METOP

GOESR

Comprehensive Large Array Data
Stewardship System (CLASS)

NWS HVAC Replacement for Guam WFO

AWIPS Product Improvement (Software
AWIPS "2")

11/30/2016
11/30/2016

Activity Manager

James Goudouros

Adrienne Lewis

James Goudouros

James Goudouros

Donna Anderson

Amanda Gerwig

Adrienne Lewis

Laila M.Yates

Donna Anderson

Adrienne Lewis

Donna Anderson

Laila M.Yates

James Goudouros

Elizabeth Whitsel

Ronla Henry

Database Run Date:

Project Manager

Kern Witcher

Wayne Blackwood

Kern Witcher

Kern Witcher

James H. Silva

Barbara Macneill

Angelo Wade

Stephen Schaeffer

Donna Anderson

Wayne Blackwood

James H. Silva

Stephen Schaeffer

Kern Witcher

John Battle

Ronla Henry

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
CAO/NWS

NWS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

G2NF1CC

G2NF1NP

G2NF1TS

G2NFF20

G2NFF20

G2NFF9G

G2NFFMP

G2NFFNP

G2NFFRC

G2NFFRC

GAMW4RP

G4N3B24

H2MF8NF

H2MF8WF

H2NF19G

Report #: CWIPDB 202

Project
Tvpe

CWIPC

CWIP

CWIPC

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIP

CWIPC

CWIP

Project Description

CLIMATE SENSORS

NPOESS PROJECT (CWIP)

NPOESS TSIS

GOES-R PDA SUPPORT

GOES-R PDA SUPPORT

GOES-N

POLAR METOP

NPOESS PROJECT (CWIP) (010133)

CLIMATE SENSORS

CLIMATE SENSORS

NWS HVAC REPLACEMENT FOR GUAM WFO

SATELLITE ACTIVE ARCHIVE

NEXRAD PAC - CWIP

AWIPS PAC - CWIP

(CWIP)GOES PROGRAM MANAGEMENT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010093

010133

010133

010028

010137

010029

010097

010133

010133

010093

010219

010013

010045

010006

010029

Activity Title

OSD Climate Sensors

JPSS

JPSS

GOESR

Product Distribution and Access (PDA)

GOES-N SERIES

POLAR METOP

JPSS

JPSS

0OSD Climate Sensors

NWS HVAC Replacement for Guam WFO

Comprehensive Large Array Data

Stewardship System (CLASS)

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

AWIPS Product Improvement (Software
AWIPS "2")

GOES-N Series

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Amanda Gerwig

Amanda Gerwig

Laila M.Yates

Adrienne Lewis

Donna Anderson

Donna Anderson

Amanda Gerwig

Amanda Gerwig

Donna Anderson

Elizabeth Whitsel

James Goudouros

Michael Istok

Ronla Henry

Donna Anderson

Database Run Date:

Project Manager

Stephen Walters

Barbara Macneill

Barbara Macneill

Stephen Schaeffer

Rick Vizbulis

Donna Anderson

James H. Silva

Barbara Macneill

Barbara Macneill

Stephen Walters

John Battle

Kern Witcher

Michael Istok

Ronla Henry

Donna Anderson

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
CAO/NWS
NESDIS
NWS
NWS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

H2NF19P

H2NF1AT

H2NF1CL

H2NF1CP

H2NF1DS

H2NF1G3

H2NF1GA

H2NF1GG

H2NF1J3

H2NF1LG

H2NF1LP

H2NF1MP

H2NF1NP

H2NF1P3

H2NF1PA

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

IUSD

IUSDC

CWIP

CWIP

IUSD

CWIP

CWIP

CWIPC

CWIPC

CWIp

Cwip

CWIP

IUSD

Project Description

(CWIP) POLAR PROGRAM MANAGEMENT

GOES R ANTENNAS

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

EOS DATA ARCHIVE & ACCESS SYSTEM

CLASS - GOES

PRODUCT DISTRIBUTION AND ACCESS (PDA)

GOES GROUND SYSTEM (CWIP)

JASON 3 ALTIMETRY MISSION

CLASS - GOES

CLASS - POLAR

METOP

NPOESS PROJECT (CWIP)

CLASS - POLAR

PRODUCT DISTRIBUTION AND ACCESS (PDA)

Note - Data as of: GL period of
and CBS trans date of

Activity #

010146

010028

010013

010013

010013

010013

010137

010114

010146

010013

010013

010097

010133

010013

010137

Activity Title

Jason-3 Altimetry Mission

GOESR

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP
JPSS
Comprehensive Large Array Data

Stewardship System (CLASS)

Product Distribution and Access (PDA)

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Laila M.Yates

James Goudouros

James Goudouros

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Donna Anderson

James Goudouros

James Goudouros

Donna Anderson

Amanda Gerwig

James Goudouros

Adrienne Lewis

Database Run Date:

Project Manager

Walid Bannoura

Stephen Schaeffer

Kern Witcher

Kern Witcher

Kern Witcher

Kern Witcher

Rick Vizbulis

Wayne Blackwood

Walid Bannoura

Kern Witcher

Kern Witcher

James H. Silva

Barbara Macneill

Kern Witcher

Rick Vizbulis

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

H2NF1PG

H2NF1SR

H2NF1SR

H2NFITA

H2NFR20

H2NFR20

H2NFRCL

H2NFRES

H2NFRGF

H2NFRGR

HAN2EG4

HAN2EGS5

J2MF8NF

J2MF8WF

J2NF15G

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

IUSD

IUSD

CWIP

CWIPC

CWIPC

CWIPC

CWIP

CWIPC

CWIPC

Report #: CWIPDB 202

Project Description

POLAR GROUND SYSTEM CWIP

POLAR CLIMATE SENSORS

POLAR CLIMATE SENSORS

JPSS TRANSITION ACTIVITIES

GOES R PROGRAM

GOES R PROGRAM

GOES R PROGRAM - CLASS

PRODUCT DISTRIBUTION AND ACCESS (PDA)

NSOF CENTRAL PLANT UPGRADE_GOES R

NSOF CENTRAL PLANT UPGRADE_GOES-R

SOCC LABOR GOES 14

SOCC LABOR GOES 15

NEXRAD PAC - CWIP

AWIPS PAC - CWIP

(CWIP) GOES PRODUCTION/DEPLOYMENT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010114

010133

010093

010133

010028

010137

010013

010137

010157

010157

010029

010029

010045

010006

010029

Activity Title

Wallops CDA Electrical Distribution Upgrade

JPSS

0OSD Climate Sensors

JPSS

GOESR

Product Distribution and Access (PDA)

Comprehensive Large Array Data

Stewardship System (CLASS)

Product Distribution and Access (PDA)

NSOF Central Plant Upgrade

NSOF Central Plant Upgrade

GOES-N SERIES

GOES-N SERIES

NEXRAD Product Improvement - Dual

Polarization (Hardware and Software)

AWIPS Product Improvement (Software
AWIPS "2")

GOES-N SERIES

11/30/2016
11/30/2016

Activity Manager

Adrienne Lewis

Amanda Gerwig

Donna Anderson

Amanda Gerwig

Laila M.Yates

Adrienne Lewis

James Goudouros

Adrienne Lewis

Suzanne Plympton

Suzanne Plympton

Donna Anderson

Donna Anderson

Michael Istok

Ronla Henry

Donna Anderson

Database Run Date:

Project Manager

Wayne Blackwood

Barbara Macneill

Stephen Walters

Barbara Macneill

Stephen Schaeffer

Rick Vizbulis

Kern Witcher

Rick Vizbulis

Paul E.Pegnato

Paul E.Pegnato

Donna Anderson

Donna Anderson

Michael Istok

Ronla Henry

Donna Anderson

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NWS
NWS

NESDIS

Page 12 of 58



ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

J2NF19G

J2NF19P

J2NF1CL

J2NF1CP

J2NF1CR

J2NF1CR

J2NF1DS

J2NF1GA

J2NF1GG

J2NF1J3

J2NF1LG

J2NF1LP

J2NF1MP

J2NF1P3

J2NF1PA

Project
Tvpe

CWIPC

CWIP

IUSD

IUSD

CWIP

CWIP

CWIPC

IUSD

CWIP

CWIP

CWIPC

CWIPC

Cwip

CWIPC

IUSD

Report #: CWIPDB 202

Project Description

(CWIP)GOES PROGRAM MANAGEMENT

(CWIP) POLAR PROGRAM MANAGEMENT

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

CLIMATE SENSORS

CLIMATE SENSORS

EOS DATA ARCHIVE & ACCESS SYSTEM

PRODUCT DISTRIBUTION AND ACCESS (PDA)

GOES GROUND SYSTEM (CWIP)

JASON 3 ALTIMETRY MISSION

CLASS - GOES

CLASS-POLAR

METOP

CLASS - POLAR

PRODUCT DISTRIBUTION AND ACCESS (PDA)

Note - Data as of: GL period of
and CBS trans date of

Activity #

010029

010146

010013

010013

010133

010093

010013

010137

010114

010146

010013

010013

010097

010013

010137

Activity Title

GOES-N SERIES

Jason-3 Altimetry Mission

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS
OSD Climate Sensors
Comprehensive Large Array Data

Stewardship System (CLASS)

Product Distribution and Access (PDA)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Donna Anderson

James Goudouros

James Goudouros

Amanda Gerwig

Donna Anderson

James Goudouros

Adrienne Lewis

Adrienne Lewis

Donna Anderson

James Goudouros

James Goudouros

Donna Anderson

James Goudouros

Adrienne Lewis

Database Run Date:

Project Manager

Donna Anderson

Walid Bannoura

Kern Witcher

Kern Witcher

Barbara Macneill

Stephen Walters

Kern Witcher

Rick Vizbulis

Wayne Blackwood

Walid Bannoura

Kern Witcher

Kern Witcher

James H. Silva

Kern Witcher

Rick Vizbulis

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES Database Run Date: 12/1/2016
Project Project
Code Tvpe Project Description Activity # Activity Title Activity Manager Project Manager Line Office

J2NF1PG CWIP POLAR GROUND SYSTEM CWIP 010114 Wallops CDA Electrical Distribution Upgrade  Adrienne Lewis Wayne Blackwood NESDIS

J2NF1SR CWIP POLAR CLIMATE SENSORS 010133 JPSS Amanda Gerwig Barbara Macneill NESDIS

J2NF1SR CWIP POLAR CLIMATE SENSORS 010093 OSD Climate Sensors Donna Anderson Stephen Walters NESDIS

J2NFDVR CWIP DSCOVR MISSION STUDIES AND PLANNING 010158 Deep Space Climate Observatory (DSCOVR)  Kesha Hayes Michael Simpson NESDIS

J2NFJCL IUSD JPSS CLASS 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS
Stewardship System (CLASS)

J2NFIDF CWIP JPSS DEPT FUNDS NASA 010133 JPSS Amanda Gerwig Barbara Macneill NESDIS

J2NFJNA CWIP JPSS SYSTEMS-OTHER (NASA) (CWIP) 010133 JPSS Amanda Gerwig Barbara Macneill NESDIS

J2NFINU CWIPC  JPSS NSOF CENTRAL PLANT UPGRADE 010157 NSOF Central Plant Upgrade Suzanne Plympton Paul E.Pegnato NESDIS

J2NFJPM CWIP JPSS PROGRAM MANAGEMENT (CWIP) 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS
Stewardship System (CLASS)

J2NFIPM CWIP JPSS PROGRAM MANAGEMENT (CWIP) 010133  JPSS Amanda Gerwig Barbara Macneill NESDIS

J2NFR20 CWIP GOES R PROGRAM 010028 GOESR Laila M.Yates Stephen Schaeffer NESDIS

J2NFRCL 1USDC GOES R PROGRAM - CLASS 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS
Stewardship System (CLASS)

J2NFRCM CWIP GOES R GROUND COMMUNICATION (CWIP) 010028 GOESR Laila M.Yates Stephen Schaeffer NESDIS

J2NFRES IUSD PRODUCT DISTRIBUTION AND ACCESS (PDA) 010137  Product Distribution and Access (PDA) Adrienne Lewis Rick Vizbulis NESDIS

J2NFRGF CWIP GOES R GROUND FACILITIES 010028 GOESR Laila M.Yates Stephen Schaeffer NESDIS

Report #: CWIPDB 202

Note - Data as of: GL period of 11/30/2016

and CBS trans date of

11/30/2016
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

J2NFRGF

J2NFRGF

J2NFRGF

J2NFRNA

JALAWHB

JALEWHB

JALLWHB

JAN3B24

J4P26V6

J4P7BUS

J4P7F89

14P7LIC

K2MF4RP

K2MF8NF

K2MF8WF

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIPC

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GS SFW NAA PLAN (CWIP)

NMFS WOODS HOLE BERTHING - CWIP

NMFS WOODS HOLE BERTHING - CWIP

NMFS WOODS HOLE BERTHING - CWIP

SATELLITE ACTIVE ARCHIVE

FSV6

NOAA CAO SILVER SPRING, MD-ARCHIBUS-

CWIP

NOAA CAO SILVER SPRING MD ARCHIBUS
CWIP

NMFS LAJOLLA SEISMIC/ADA/LIFE SAFETY
NWS AUTOSONDE SITE PREPARATION AT
KODIAK

NEXRAD PAC - CWIP

AWIPS PAC - CWIP

Note - Data as of: GL period of

Activity #

010166

010157

010114

010028

010155

010155

010155

010013

010024

010152

010152

010147

010220

010045

010006

and CBS trans date of

Activity Title

GOES-R Remote Backup Facility

NSOF Central Plant Upgrade

Wallops CDA Electrical Distribution Upgrade

GOESR

NMFS Woods Hole, MA - Berthing

NMFS Woods Hole, MA - Berthing

NMFS Woods Hole, MA - Berthing

Comprehensive Large Array Data

Stewardship System (CLASS)

FSV6 - Reuben Lasker

NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA CAO Silver Spring, MD - ARCHIBUS

NMFS La Jolla, CA - Seismic/ADA/Life Safety,
Etc

NWS Autosonde Site Preparation at Kodiak,
AK

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

AWIPS Product Improvement (Software

AWIPS "2")

11/30/2016
11/30/2016

Activity Manager

Suzanne Plympton

Suzanne Plympton

Adrienne Lewis

Laila M.Yates

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

James Goudouros

Joseph Hubbard

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Michael Istok

Ronla Henry

Database Run Date:

12/1/2016

Project Manager Line Office
Paul E.Pegnato NESDIS
Paul E.Pegnato NESDIS
Wayne Blackwood NESDIS
Stephen Schaeffer NESDIS
Richard C. Morehouse CAO/NMFS
Richard C. Morehouse CAO/NMFS
Richard C. Morehouse CAO/NMFS
Kern Witcher NESDIS
Joe Hubbard OMAO
Patrick A. Holt CAO/CAO
Patrick A. Holt CAO/CAO
Robert J. Gries CAO/NMFS
John Battle CAO/NWS
Michael Istok NWS
Ronla Henry NWS
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES

Project
Code

K2NF15G

K2NF19G

K2NF19P

K2NF1CL

K2NF1CP

K2NF1CR

K2NF1CR

K2NF1CS

K2NF1DS

K2NF1ES

K2NF1GA

K2NF1GL

K2NF1GL

K2NF1J3

K2NF1LG

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIPC

CWIP

IUSD

IUSD

CWIP

CWIP

IUSD

CWIP

CWIPC

IUSD

CWIP

CWIP

Cwip

CWIPC

Project Description

(CWIP) GOES PRODUCTION/DEPLOYMENT

(CWIP)GOES PROGRAM MANAGEMENT

(CWIP) POLAR PROGRAM MANAGEMENT

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

CLIMATE SENSORS

CLIMATE SENSORS

CLASS

EOS DATA ARCHIVE & ACCESS SYSTEM

EOS

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SYSTEM DEV. CWIP

SYSTEM DEV. CWIP

JASON 3 ALTIMETRY MISSION

CLASS - GOES

Note - Data as of: GL period of
and CBS trans date of

Activity #

010029

010029

010146

010013

010013

010133

010093

010013

010013

010013

010137

010014

010114

010146

010013

Activity Title

GOES-N SERIES

GOES-N SERIES

Jason-3 Altimetry Mission

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

0OSD Climate Sensors

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

Comprehensive Large Array Data
Stewardship System (CLASS)

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Donna Anderson

Donna Anderson

James Goudouros

James Goudouros

Amanda Gerwig

Donna Anderson

James Goudouros

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Donna Anderson

James Goudouros

Database Run Date:

Project Manager

Donna Anderson

Donna Anderson

Walid Bannoura

Kern Witcher

Kern Witcher

Barbara Macneill

Stephen Walters

Kern Witcher

Kern Witcher

Kern Witcher

Rick Vizbulis

Angelo Wade

Wayne Blackwood

Walid Bannoura

Kern Witcher

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

K2NF1LP

K2NF1MP

K2NF1P3

K2NF1PA

K2NF1PL

K2NF1PL

K2NFDVR

K2NFJCB

K2NFJCL

K2NFJDB

K2NFJNA

K2NFJNU

K2NFJPM

K2NFR20

K2NFRAG

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

IUSD

IUSD

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

Project Description

CLASS-POLAR

METOP

CLASS - POLAR

PRODUCT DISTRIBUTION AND ACCESS (PDA)

POLAR SYSTEMS DEVELOPMENT CWIP

POLAR SYSTEMS DEVELOPMENT CWIP

DSCOVR

NESDIS CONSOLIDATED BACKUP (CBU)

JPSS CLASS

NOAA DIRECT BILL (CWIP)

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS PROGRAM MANAGEMENT (CWIP)

GOES R PROGRAM

AGO SUPPORT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010013

010097

010013

010137

010014

010119

010158

010173

010013

010133

010133

010157

010133

010028

010028

Activity Title

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)
CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Jason 3 Ground System

Deep Space Climate Observatory (DSCOVR)
ESPC NDE 2.0 AND PDA Build-out at CBU
Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

JPSS

NSOF Central Plant Upgrade

JPSS

GOESR

GOESR

11/30/2016
11/30/2016

Activity Manager

James Goudouros

Donna Anderson

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Kesha Hayes

Adrienne Lewis

James Goudouros

Amanda Gerwig

Amanda Gerwig

Suzanne Plympton

Amanda Gerwig

Laila M.Yates

Laila M.Yates

Database Run Date:

Project Manager

Kern Witcher

James H. Silva

Kern Witcher

Rick Vizbulis

Angelo Wade

Angelo Wade

Michael Simpson

Rick Vizbulis

Kern Witcher

Barbara Macneill

Barbara Macneill

Paul E.Pegnato

Barbara Macneill

Stephen Schaeffer

Stephen Schaeffer

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

K2NFRCL

K2NFRCM

K2NFRES

K2NFRGF

K2NFRGF

K2NFRGF

K2NFRGF

K2NFRNA

K2PF6V6

K4LFMNR

K4LNRGT

K4MFPAL

K4AMW4RP

K4P2BLK

K4P7F89

Report #: CWIPDB 202

Project

Tvpe
IUSD

CWIP

IUSD

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIP

Cwip

CWIP

Project Description

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

PRODUCT DISTRIBUTION AND ACCESS (PDA)

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GS SFW NAA PLAN (CWIP)

FSV6 - REUBEN LASKER

NMFS MIAMI SEFSC NECROPSY LAB REN -

CWIp

NMFS NARRAGANSETT HVAC REN/REPL -
CWIP

WSO PALAU CONSTRUCTION

NWS AUTOSONDE SITE PREP AT KODIAK, AK

OMAO NORFOLK MOC-A BULKHEAD - CWIP

NOAA CAO SILVER SPRING MD ARCHIBUS
CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010013

010028

010137

010028

010166

010157

010114

010028

010024

010162

010153

010094

010220

010142

010152

Activity Title

Comprehensive Large Array Data

Stewardship System (CLASS)

GOESR

Product Distribution and Access (PDA)

GOESR

GOES-R Remote Backup Facility

NSOF Central Plant Upgrade

Wallops CDA Electrical Distribution Upgrade

GOESR

FSV6 - Reuben Lasker

NMFS Miami, FL - SEFSC Necropsy

Laboratory Renovation

NMFS Narragansett, Rl - HVAC Renovation

Palau Construction

NWS Autosonde Site Preparation at Kodiak,

AK

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

NOAA CAO Silver Spring, MD - ARCHIBUS

11/30/2016
11/30/2016

Activity Manager

James Goudouros

Laila M.Yates

Adrienne Lewis

Laila M.Yates

Suzanne Plympton

Suzanne Plympton

Adrienne Lewis

Laila M.Yates

Joseph Hubbard

Elizabeth Whitsel

Elizabeth Whitsel

Jason Gilbert

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date:

Project Manager

Kern Witcher

Stephen Schaeffer

Rick Vizbulis

Stephen Schaeffer

Paul E.Pegnato

Paul E.Pegnato

Wayne Blackwood

Stephen Schaeffer

Joe Hubbard

Ashok Desai

Ashok Desai

Will Freeman

John Battle

Rob L. McWilliams

Patrick A. Holt

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
OMAO
CAO/NMFS
CAO/CAO
NWS
CAO/NWS
CAO/OMAO

CAO/CAO

Page 18 of 58



ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

K4P7PRC

L2MF8NF

L2MF8WF

L2MFWRP

L2NF15G

L2NF19P

L2NF1C1

L2NF1CL

L2NF1CP

L2NF1CR

L2NF1CR

L2NF1CS

L2NF1DS

L2NF1ES

L2NF1GA

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

IUSD

IUSD

CWIP

CWIP

IUSD

Cwip

CWIP

IUSD

Project Description

NOAA CAO SILVER SPRING MD ARCHIBUS
CWIp

NEXRAD PAC - CWIP

AWIPS PAC - CWIP

NWS NATIONAL HURRICANE CTR, ROOF &
HVAC

(CWIP) GOES PRODUCTION/DEPLOYMENT

(CWIP) POLAR PROGRAM MANAGEMENT

CRITICAL SINGLE POINTS FAILURE(CIP-CEMCS

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

CLIMATE SENSORS

CLIMATE SENSORS

CLASS

EOS DATA ARCHIVE & ACCESS SYSTEM

EOS

PRODUCT DISTRIBUTION AND ACCESS (PDA)

Note - Data as of: GL period of
and CBS trans date of

Activity #

010152

010045

010006

010225

010029

010146

010014

010013

010013

010133

010093

010013

010013

010013

010137

Activity Title

NOAA CAO Silver Spring, MD - ARCHIBUS

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

AWIPS Product Improvement (Software
AWIPS "2")

NWS National Hurricane Center, Miami, FL
Roof & HVAC Condenser Replacement

GOES-N SERIES

Jason-3 Altimetry Mission

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

0OSD Climate Sensors

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Michael Istok

Ronla Henry

Elizabeth Whitsel

Donna Anderson

Donna Anderson

Adrienne Lewis

James Goudouros

James Goudouros

Amanda Gerwig

Donna Anderson

James Goudouros

James Goudouros

James Goudouros

Adrienne Lewis

Database Run Date:

Project Manager

Patrick A. Holt

Michael Istok

Ronla Henry

Thomas R. Martin

Donna Anderson

Walid Bannoura

Angelo Wade

Kern Witcher

Kern Witcher

Barbara Macneill

Stephen Walters

Kern Witcher

Kern Witcher

Kern Witcher

Rick Vizbulis

12/1/2016

Line Office

CAO/CAO
NWS
NWS

CAO/NWS

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

L2NF1GL

L2NF1GL

L2NF1J3

L2NF1JN

L2NF1LG

L2NF1LP

L2NF1IMP

L2NF1PA

L2NF1PL

L2NF1PL

L2NFCDA

L2NFDVR

L2NFJ3C

L2NFJBU

L2NFJCB

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIPC

Cwip

IUSD

Project Description

SYSTEM DEV. CWIP

SYSTEM DEV. CWIP

JASON 3 ALTIMETRY MISSION

JASON 3 GROUND SYSTEM

CLASS - GOES

CLASS-POLAR

METOP

PRODUCT DISTRIBUTION AND ACCESS (PDA)

POLAR SYSTEMS DEVELOPMENT CWIP

POLAR SYSTEMS DEVELOPMENT CWIP

FAIRBANKS CDAS POWER PLANT REHAB

DSCOVR

JASON 3 GROUND SYSTEM - CLASS SUPPORT

JPSS FAIRMONT CONSOLIDATE BACKUP

BUILDOU

NESDIS CONSOLIDATED BACKUP (CBU)

Note - Data as of: GL period of
and CBS trans date of

Activity #

010014

010114

010146

010119

010013

010013

010097

010137

010014

010119

010231

010158

010013

010193

010173

Activity Title

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

Jason 3 Ground System

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP

Product Distribution and Access (PDA)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Jason 3 Ground System

Fairbanks CDAS Power Plant Rehabilitation

Deep Space Climate Observatory (DSCOVR)

Comprehensive Large Array Data
Stewardship System (CLASS)

NESDIS Fairmont, WV - JPSS Env. Sec.
Computing Ctr, Vertex Bldg, Area A

ESPC NDE 2.0 AND PDA Build-out at CBU

11/30/2016
11/30/2016

Activity Manager

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Adrienne Lewis

James Goudouros

James Goudouros

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

Kesha Hayes

James Goudouros

Elizabeth Whitsel

Adrienne Lewis

Database Run Date:

12/1/2016

Project Manager Line Office
Angelo Wade NESDIS
Wayne Blackwood NESDIS
Walid Bannoura NESDIS
Angelo Wade NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
James H. Silva NESDIS
Rick Vizbulis NESDIS
Angelo Wade NESDIS
Angelo Wade NESDIS
David E. Hauk NESDIS
Michael Simpson NESDIS
Kern Witcher NESDIS
Eric Livingston CAO/NESDIS
Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

L2NFJCL

L2NFJCS

L2NFJGC

L2NFJID

L2NFJNA

L2NFJNU

L2NFJPD

L2NFJPM

L2NFLCD

L2NFMHS

L2NFND2

L2NFENDC

L2NFNDG

L2NFNDP

L2NFR20

Report #: CWIPDB 202

Project

Tvpe
IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

Project Description

JPSS CLASS

JPSS CLIMATE SENSORS

JPSS GCOM

JPSS PRDCT SYSTM DEV & IMPL (JPSS PSDI)

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS SUPPORT - NSOF PDA

JPSS PROGRAM MANAGEMENT (CWIP)

POLAR PSDI - NCDC/CLASS

POLAR METOP INSTRUMENTS

NDE 2.0

NDE - NCDC/CLASS

NDE FEASIBILITY - LEGACY GOES

NDE FEASIBILITY - LEGACY POES

GOES R PROGRAM

Note - Data as of: GL period of

Activity #

010013

010133

010133

010133

010133

010157

010137

010133

010013

010097

010182

010013

010182

010173

010028

and CBS trans date of

Activity Title

Comprehensive Large Array Data

Stewardship System (CLASS)

JPSS

JPSS

JPSS

JPSS

NSOF Central Plant Upgrade

Product Distribution and Access (PDA)

JPSS

Comprehensive Large Array Data

Stewardship System (CLASS)

POLAR METOP

ESPC NDE 2.0 Development

Comprehensive Large Array Data

Stewardship System (CLASS)

ESPC NDE 2.0 Development

ESPC NDE 2.0 AND PDA Build-out at CBU

GOESR

11/30/2016
11/30/2016

Activity Manager

James Goudouros

Amanda Gerwig

Amanda Gerwig

Amanda Gerwig

Amanda Gerwig

Suzanne Plympton

Adrienne Lewis

Amanda Gerwig

James Goudouros

Donna Anderson

Adrienne Lewis

James Goudouros

Adrienne Lewis

Adrienne Lewis

Laila M.Yates

Database Run Date:

12/1/2016
Project Manager Line Office
Kern Witcher NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Paul E.Pegnato NESDIS
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Kern Witcher NESDIS
James H. Silva NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

L2NFRBU

L2NFRCL

L2NFRCM

L2NFRES

L2NFRGF

L2NFRGF

L2NFRNA

L2PF6V6

L2PFAHA

L2PFAR2

L2PFATJ

L2PFSLE

L4K5BSW

LALEGSW

LALEWHB

Report #: CWIPDB 202

Project
Tvpe

CWIP

IUSD

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

GOES-R RBU FACILITY

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

PRODUCT DISTRIBUTION AND ACCESS (PDA)

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

GOES R GS SFW NAA PLAN (CWIP)

FSV6 - REUBEN LASKER

HI'IALAKAI CAPITAL IMPROVEMENTS

OREGON Il CAPITAL IMPROVEMENTS

TJ MAJOR REPAIR PERIOD

P3 SERVICE LIFE EXTENSION CWIP CAPITALIZ

NOS BEAUFORT CCFHR SEAWATER CWIP

NMFS GALVESTON SEAWATER TREATMENT

CWIP

NMFS WOODS HOLE BERTHING PIER EXP-
CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010166

010013

010028

010137

010028

010114

010028

010024

010197

010186

010184

010172

010185

010177

010155

Activity Title
GOES-R Remote Backup Facility
Comprehensive Large Array Data
Stewardship System (CLASS)

GOESR

Product Distribution and Access (PDA)

GOESR

Wallops CDA Electrical Distribution Upgrade

GOESR

FSV6 - Reuben Lasker

OMAO Ship Hi'ialakai Capital Improvement

Oregon Il Capital Improvement

NOAA SHIP Thomas Jefferson - Capital

Improvement

NOAA P-3 Service Life Extension Project
(SLEP)

NOS Beaufort, NC - CCFHR Seawall Repair,
ETC

NMFS Galveston, TX - Seawater Treatment
Facility

NMFS Woods Hole, MA - Berthing

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Suzanne Plympton

James Goudouros

Laila M.Yates

Adrienne Lewis

Laila M.Yates

Adrienne Lewis

Laila M.Yates

Joseph Hubbard

Mary Craig

Janice Rush

Janice Rush

LCDR Christopher Kerns

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Project Manager

Paul E.Pegnato

Kern Witcher

Stephen Schaeffer

Rick Vizbulis

Stephen Schaeffer

Wayne Blackwood

Stephen Schaeffer

Joe Hubbard

Frank Wood

Brian Kelly

Neil S. Lamartin

CDR Peter Siegel

Michael D. Randall

Ashok Desai

Richard C. Morehouse

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
OMAO
OMAO
OMAO
OMAO
OMAO
CAO/NOS
CAO/NMFS

CAO/NMFS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

LALFGSW

LALFWHB

LALMGSW

L4AM5CHK

LAMSBLNX

LANSCPU

L4AP2ADR

L4P2BLK

L4P2DRS

L4P7C89

L4P7F89

L4P7LIC

L4R1CAS

M2MF8WF

M2NF15G

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

CWIPC

CWIP

CWIP

Project Description

NMEFS GALVESTON SEAWATER TREATMENT
CWIp

NMFS WOODS HOLE BERTHING CWIP

NMFS GALVENSTON SEAWATER TREATMENT
CWIP

WSO CHUUK ADMIN INCIDENTALS

NEXRAD DEV CLASS

NSOF CENTRAL PLANT UPGRADE

WRC BUILDING & ROOF REPLACEMENT &
NDC

OMAO NORFOLK MOC-A BULKHEAD - CWIP

WRC BUILDING & ROOF REPLACEMENT &
NDC

NOAA CAO SILVER SPRING MD ARCHIBUS
CWIP

NOAA CAO SILVER SPRING MD ARCHIBUS
CWIP

NMES LAJOLLA SEISMIC ADA-CWIP
CLIMATE DATA & INFORMATION - CLASS

AWIPS PAC - CWIP

(CWIP) GOES PRODUCTION/DEPLOYMENT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010177

010155

010177

010171

010013

010157

010202

010142

010202

010152

010152

010147

010013

010006

010029

Activity Title

NMFS Galveston, TX - Seawater Treatment
Facility

NMFS Woods Hole, MA - Berthing

NMFS Galveston, TX - Seawater Treatment
Facility

WSO Chuuk Construction

Comprehensive Large Array Data
Stewardship System (CLASS)

NSOF Central Plant Upgrade

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

NOAA CAO Silver Spring, MD - ARCHIBUS
NOAA CAO Silver Spring, MD - ARCHIBUS
NMFS La Jolla, CA - Seismic/ADA/Life Safety,

Etc

Comprehensive Large Array Data
Stewardship System (CLASS)

AWIPS Product Improvement (Software
AWIPS "2")

GOES-N SERIES

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Jason Gilbert

James Goudouros

Suzanne Plympton

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

James Goudouros

Ronla Henry

Donna Anderson

Database Run Date:

12/1/2016

Project Manager Line Office
Ashok Desai CAO/NMFS
Richard C. Morehouse ~ CAO/NMFS
Ashok Desai CAO/NMFS
Will Freeman NWS
Kern Witcher NESDIS
Paul E.Pegnato NESDIS
Rino Balatbat CAO/CAO
Rob L. McWilliams CAO/OMAO
Rino Balatbat CAO/CAO
Patrick A. Holt CAO/CAO
Patrick A. Holt CAO/CAO
Robert J. Gries CAO/NMFS
Kern Witcher NESDIS
Ronla Henry NWS
Donna Anderson NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M2NF19G

M2NF19P

M2NF1CL

M2NF1CP

M2NF1CR

M2NF1CS

M2NF1ES

M2NF1GA

M2NF1GL

M2NF1GL

M2NF1J3

M2NF1IN

M2NF1LG

M2NF1LP

M2NF1MP

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

IUSD

IUSD

CWIP

IUSD

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIPC

Cwip

CWIP

Project Description

(CWIP)GOES PROGRAM MANAGEMENT

(CWIP) POLAR PROGRAM MANAGEMENT

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

CLIMATE SENSORS

CLASS

EOS

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SYSTEM DEV. CWIP

SYSTEM DEV. CWIP

JASON 3 ALTIMETRY MISSION

JASON 3 GROUND SYSTEM

CLASS - GOES

CLASS-POLAR

METOP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010029

010146

010013

010013

010093

010013

010013

010137

010014

010114

010146

010119

010013

010013

010097

Activity Title

GOES-N SERIES

Jason-3 Altimetry Mission

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

0OSD Climate Sensors

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)
CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

Jason 3 Ground System

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

POLAR METOP

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Donna Anderson

Donna Anderson

James Goudouros

James Goudouros

Donna Anderson

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Adrienne Lewis

James Goudouros

James Goudouros

Donna Anderson

12/1/2016
Project Manager Line Office
Donna Anderson NESDIS
Walid Bannoura NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Stephen Walters NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Angelo Wade NESDIS
Wayne Blackwood NESDIS
Walid Bannoura NESDIS
Angelo Wade NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
James H. Silva NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M2NF1PA

M2NF1PL

M2NF1PL

M2NF2ND

M2NFCDA

M2NFCDA

M2NFDAS

M2NFDVR

M2NFGEL

M2NFGJC

M2NFGLN

M2NFJ3C

M2NFJ3G

M2NFJ3R

M2NFJ3X

Report #: CWIPDB 202

Project

Tvpe
IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

PRODUCT DISTRIBUTION AND ACCESS (PDA)

POLAR SYSTEMS DEVELOPMENT CWIP

POLAR SYSTEMS DEVELOPMENT CWIP

NDE 2.0 DEVELOPMENT-OSGS

FCDAS REDESIGN VEH MAINT/STOR FACILITY

FCDAS REDESIGN VEH MAINT/STOR FACILITY

FCDAS REDESIGN VEH MAINT/STORAGE FAC

DSCOVR

ESPC LAN-GOES GSD SUPPORT

CLASS GROUND SYSTEM JASON 3

SATELLITE GROUND SVCS-LEGACY NPOESS

JASON 3 GROUND SYSTEM - CLASS SUPPORT

GROUND SYSTEM JASON 3

JASON -3 REPROGRAMMING

JASON-3 REPROGRAMIMING

Note - Data as of: GL period of
and CBS trans date of

Activity #

010137

010014

010119

010182

010231

010205

010206

010158

010204

010013

010182

010013

010119

010146

010146

Activity Title

Product Distribution and Access (PDA)
CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Jason 3 Ground System

ESPC NDE 2.0 Development

Fairbanks CDAS Power Plant Rehabilitation
Fairbanks CDAS Road Repairs Phase IV
Fairbanks CDAS Redesign Vehicle
Maintenance & Storage Facility

Deep Space Climate Observatory (DSCOVR)
ESPC LAN Network and IT Infrastructure
Comprehensive Large Array Data
Stewardship System (CLASS)

ESPC NDE 2.0 Development
Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System

Jason-3 Altimetry Mission

Jason-3 Altimetry Mission

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

Suzanne Plympton

Suzanne Plympton

Kesha Hayes

Adrienne Lewis

James Goudouros

Adrienne Lewis

James Goudouros

Adrienne Lewis

Donna Anderson

Donna Anderson

12/1/2016
Project Manager Line Office
Rick Vizbulis NESDIS
Angelo Wade NESDIS
Angelo Wade NESDIS
Rick Vizbulis NESDIS
David E. Hauk NESDIS
David E. Hauk NESDIS
David E. Hauk NESDIS
Michael Simpson NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
Walid Bannoura NESDIS
Walid Bannoura NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M2NFJCB

M2NFJCL

M2NFJDB

M2NFJEL

M2NFJGC

M2NFJID

M2NFJNA

M2NFJNU

M2NFJPC

M2NFJPM

M2NFJRR

M2NFLCD

M2NFMMP

M2NFMMS

M2NFND2

Report #: CWIPDB 202

Project
Tvpe

IUSD

IUSD

CWIPC

Cwip

CWIP

CWIP

CWIP

CWIP

IUSDC

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

NESDIS CONSOLIDATED BACKUP (CBU)

JPSS CLASS

WRC BUILDING 8 ROOF REPLACEMENT &

NDC

ESPC LAN-JPSS SUPPORT

JPSS GCOM

JPSS PRDCT SYSTM DEV & IMPL (JPSS PSDI)

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS PSDI CLASS

JPSS PROGRAM MANAGEMENT (CWIP)

JPSS PGRR (ESPC NDE 2.0 DEV.)

POLAR PSDI - NCDC/CLASS

INTEGRATED MISSION MONITORING SYSTEM

INTEGRATED MISSION MONITORING SYSTEM

NDE 2.0 DEVELOPMENT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010173

010013

010202

010204

010133

010133

010133

010157

010013

010133

010182

010013

010187

010187

010182

Activity Title

ESPC NDE 2.0 AND PDA Build-out at CBU

Comprehensive Large Array Data
Stewardship System (CLASS)

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

ESPC LAN Network and IT Infrastructure

JPSS

JPSS

JPSS

NSOF Central Plant Upgrade

Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

ESPC NDE 2.0 Development

Comprehensive Large Array Data
Stewardship System (CLASS)

INTERGRATED MISSION MONITORING
SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

ESPC NDE 2.0 Development

11/30/2016
11/30/2016

Activity Manager

Adrienne Lewis

James Goudouros

Elizabeth Whitsel

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

Amanda Gerwig

Suzanne Plympton

James Goudouros

Amanda Gerwig

Adrienne Lewis

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Database Run Date:

12/1/2016

Project Manager Line Office
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Rino Balatbat CAO/CAO
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Catherine Ossi NESDIS
Catherine Ossi NESDIS
Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M2NFNDC

M2NFNDG

M2NFNDP

M2NFNE2

M2NFPBR

M2NFPDA

M2NFPEL

M2NFR20

M2NFRBU

M2NFRCL

M2NFRCM

M2NFREL

M2NFRES

M2NFRGF

M2NFRGF

Report #: CWIPDB 202

Project

Tvpe
CWIP

IUSD

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

IUSD

CWIP

CWIp

IUSD

CWIP

CWIP

Project Description

NDE - NCDC/CLASS

NDE FEASIBILITY - LEGACY GOES

NDE FEASIBILITY-LEGACY POES

ESPC NDE 2.0 AND PDA BUILD-OUT AT CBU

POES BACKUP AND RESTORE

PDA-OSGS ENTERPRISE GROUND

ESPC LAN-POES GSD SUPPORT

GOES R PROGRAM

GOES-R RBU FACILITY

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

ESPC LAN-GOES-R SUPPORT

PRODUCT DISTRIBUTION AND ACCESS (PDA)

GOES R GROUND FACILITIES

GOES R GROUND FACILITIES

Note - Data as of: GL period of
and CBS trans date of

Activity #

010013

010182

010173

010182

010191

010137

010204

010028

010166

010013

010028

010204

010137

010028

010114

Activity Title

Comprehensive Large Array Data

Stewardship System (CLASS)

ESPC NDE 2.0 Development

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Polar-Orbiting Environmental Satellites

(POES) back-up and Restore System

Product Distribution and Access (PDA)

ESPC LAN Network and IT Infrastructure

GOESR

GOES-R Remote Backup Facility

Comprehensive Large Array Data

Stewardship System (CLASS)

GOESR

ESPC LAN Network and IT Infrastructure

Product Distribution and Access (PDA)

GOESR

Wallops CDA Electrical Distribution Upgrade

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Laila M.Yates

Suzanne Plympton

James Goudouros

Laila M.Yates

Adrienne Lewis

Adrienne Lewis

Laila M.Yates

Adrienne Lewis

12/1/2016
Project Manager Line Office
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kirk Liang NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Stephen Schaeffer NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
Wayne Blackwood NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M2NFRNA

M2PF1FA

M2PFAFA

M2PFAHA

M2PFANF

M2PFAR2

M2PFAT)

M4A7F89

M4CWM13

M4EBF40

M4HAM40

M4HRS13

M4K3BCP

M4K6D10

M4KMMM

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIPC

CWIPC

Report #: CWIPDB 202

Project Description

GOES R GS SFW NAA PLAN (CWIP)

FAIRWEATHER CAPITAL IMPROVEMENTS

FAIRWEATHER CAPITAL IMPROVEMENTS

SHIP HI'IALAKAI CAPITAL IMPROVEMENTS

NOAA SHIP NANCY FOSTER INSTALLATION

OREGON Il CAPITAL IMPROVEMENTS

TJ MAJOR REPAIR PERIOD

NOAA CAO SILVER SPRING MD ARCHIBUS

CWIP

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS HAMMOND RESEARCH STATION, OR

NMFS HAMMOND RESEARCH STATION OR

BUILDING 8 ROOF REPLACEMENT & NDC

WRC BUILDING 8 ROOF REPLACEMENT &

NDC

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

Note - Data as of: GL period of
and CBS trans date of

Activity #

010028

010199

010199

010197

010196

010186

010184

010152

010210

010210

010228

010228

010202

010202

010202

Activity Title

GOESR

NOAA SHIP - Fairweather Capital
Improvements

NOAA SHIP - Fairweather Capital
Improvements

OMAO Ship Hi'ialakai Capital Improvement

Nancy Foster Capital Improvements

Oregon Il Capital Improvement

NOAA SHIP Thomas Jefferson - Capital
Improvement

NOAA CAO Silver Spring, MD - ARCHIBUS

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Hammond Research Station, Oregon

NMFS Hammond Research Station, Oregon

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

11/30/2016
11/30/2016

Activity Manager

Laila M.Yates

Mary Craig

Mary Craig

Mary Craig

Janice Rush

Janice Rush

Janice Rush

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date:

Project Manager

Stephen Schaeffer

Gunnar Forsman

Gunnar Forsman

Frank Wood

Jamie LeCompte

Brian Kelly

Neil S. Lamartin

Patrick A. Holt

Robert J. Gries

Robert J. Gries

Ron Jakaitis

Ron Jakaitis

Rino Balatbat

Rino Balatbat

Rino Balatbat

12/1/2016

Line Office

NESDIS
OMAO
OMAO
OMAO
OMAO
OMAO
OMAO
CAO/CAO
CAO/NMFS
CAO/NMFS
CAO/NMFS
CAO/NMFS
CAO/CAO
CAO/CAO

CAO/CAO
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M4KMXPM

M4KSNCC

M4LAEO06

MA4LEF40

M4LEMNR

MA4LFDPT

MA4LFFMS

MA4LFFRR

MA4LFGEP

MA4LFMFR

MA4LFRTS

M4LHRTS

M4LHS06

M4LHV06

M4LLM13

Report #: CWIPDB 202

Project
Tvpe

CWIPC

CWIPC

CWIP

CWIP

CWIPC

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

Project Description

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

NMFSC AC UPGRADE/FREEZER ROOM

NMFS SOUTH BLDG ROOF & HVAC

NMFS SEFSC MIAMI NECROPSY - CWIP

NMFS MUKILTEO RESEARCH STATION

REPAIRS

NMFS SOUTH BLDG ROOF & HVAC

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NMFS MUKILTEO RESEARCH SATION REPAIRS

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NWFSC MANCHESTER SALTWATER
STABILIZATION

NMFS SOUTH BLDG ROOF & HVAC

NMFS SOUTH BLDG ROOF & HVAC

Note - Data as of: GL period of

Activity #

010202

010202

010203

010201

010162

010211

010201

010211

010211

010211

010211

010211

010209

010201

010201

and CBS trans date of

Activity Title

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

NWFSC AC Upgrade/Freezer Room

NMFS Seattle, WA - South Building Roof &
HVAC

NMFES Miami, FL - SEFSC Necropsy
Laboratory Renovation

NMFS Mukilteo Research Station Repair

NMFS Seattle, WA - South Building Roof &
HVAC

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NWFSC Manchester Saltwater Stabilization
Project

NMFS Seattle, WA - South Building Roof &
HVAC

NMFS Seattle, WA - South Building Roof &
HVAC

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date: 12/1/2016

Project Manager Line Office
Rino Balatbat CAO/CAO
Rino Balatbat CAO/CAO
Mark Eberling CAO/NMFS
Thomas R. Martin CAO/NMFS
Ashok Desai CAO/NMFS
Matthew Erwin CAO/NMFS
Thomas R. Martin CAO/NMFS
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Joel Vaughn CAO/CAO
Thomas R. Martin CAO/NMFS
Thomas R. Martin CAO/NMFS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

M4LLMVC

M4LLR40

M4LLS40

M4LPM14

M4LPMFR

M4LPMTS

M4LSB13

M4M5CHK

M4M8JUM

M4MS8LNX

M4MDLWEF

M4MRR40

M4MRS40

M4N2CPU

M4NSJDB

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIPC

CWIP

CWIPC

CWIP

CWIP

Cwip

CWIPC

Project Description

NMFS SOUTH BLDG ROOF & HVAC

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

NWFSC MANCHESTER SALTWATER
STABILIZATION

NMFS SOUTH BLDG ROOF & HVAC

NMFS MUKITEO RESEARCH STATION REPAIRS

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

WSO CHUUK ADMIN INCIDENTALS

NATIONAL MESONET NETWORK - CLASS
Ccwip

NEXRAD CWIP RADAR SIGNAL PROCESSOR

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

NMFS MUKILTEO RESEARCH STATION
REPAIRS

NMFS MUKITEO RESEARCH STATION REPAIRS

NSOF CPU

WRC BUILDING 8 ROOF REPLACEMENT &
NDC

Note - Data as of: GL period of

Activity #

010201

010202

010209

010201

010211

010211

010210

010171

010013

010045

010202

010211

010211

010157

010202

and CBS trans date of

Activity Title

NMFS Seattle, WA - South Building Roof &
HVAC

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

NWEFSC Manchester Saltwater Stabilization

Project

NMFS Seattle, WA - South Building Roof &
HVAC

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NMFS Montlake Multi-Building Roof
Replacement Project

WSO Chuuk Construction

Comprehensive Large Array Data
Stewardship System (CLASS)

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

NMFS Mukilteo Research Station Repair

NMFS Mukilteo Research Station Repair

NSOF Central Plant Upgrade

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Jason Gilbert

James Goudouros

Michael Istok

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Suzanne Plympton

Elizabeth Whitsel

Database Run Date:

12/1/2016

Project Manager Line Office
Thomas R. Martin CAO/NMFS
Rino Balatbat CAO/CAO
Joel Vaughn CAO/CAO
Thomas R. Martin CAO/NMFS
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Robert J. Gries CAO/NMFS
Will Freeman NWS
Kern Witcher NESDIS
Michael Istok NWS
Rino Balatbat CAO/CAO
Matthew Erwin CAO/NMFS
Matthew Erwin CAO/NMFS
Paul E.Pegnato NESDIS
Rino Balatbat CAO/CAO
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES

Project Project
Code Tvpe Project Description

M4P2AND CWIPC  WRC BUILDING 8 ROOF REPLACEMENT &
NDC

M4P2BLK CWIP OMAO NORFOLK MOC-A BULKHEAD - CWIP

M4P2DRS CWIP NOAA DIVING CENTER FACILITY
IMPROVEMENTS

M4P2TRS CWIP OMAO KETCHIKAN AK TRESTLE UPGRADE
PROJ

M4P3ACC CWIP WINDOWS REPLACEMENT ON SOUTH
FACADE

M4P7B89 CWIP NMEFS LAJOLLA SEISMIC ADA - CWIP

M4P7C89 CWIP NMEFS LAJOLLA SEISMIC ADA - CWIP

M4P7F89 CWIPC  WRC BUILDING 8 ROOF REPLACEMENT &
NDC

M4PAQS89 CWIP WRC BUILDING 8 ROOF REPLACEMENT &
NDC

M4R3WBC CWIP WINDOW REPLACEMENT ON SOUTH FACADE
WRC

M4R3WRS CWIP WRC BUILDING 8 ROOF REPLACEMENT &
NDC

M4SRF40 CWIP NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

M4SSW13 CwiIp NWFSC MANCHESTER SALTWATER
STABILIZATION

N21FSTO CWIP ONESTOP (CWIP)

N2AFSTO CWIP ONESTOP (CWIP)

Report #: CWIPDB 202

Activity #

010202

010142

010216

010224

010242

010147

010147

010202

010202

010242

010202

010210

010209

010232

010232

Note - Data as of: GL period of
and CBS trans date of

Activity Title

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

NOAA Diving Center Facility Improvement

OMAO Ketchikan, AK Trestle Upgrade
Project

Window Replacement on South Fagade of
WRC Building 32

NMFS La Jolla, CA - Seismic/ADA/Life Safety,
Etc

NMTFS La Jolla, CA - Seismic/ADA/Life Safety,
Etc

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

Window Replacement on South Fagade of
WRC Building 32

CAO WRC Seattle, WA - Building 8 Roof
Replacement & NDC Space

NMFS Montlake Multi-Building Roof
Replacement Project

NWFSC Manchester Saltwater Stabilization
Project

ONE STOP

ONE STOP

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Luke Cholid

Luke Cholid

Database Run Date:

12/1/2016

Project Manager Line Office
Rino Balatbat CAO/CAO
Rob L. McWilliams CAO/OMAO
Rino Balatbat CAO/CAO
John Shrewsbury CAO/OMAO
Matthew Erwin CAO/CAO
Robert J. Gries CAO/NMFS
Robert J. Gries CAO/NMFS
Rino Balatbat CAO/CAO
Rino Balatbat CAO/CAO
Matthew Erwin CAO/CAO
Rino Balatbat CAO/CAO
Robert J. Gries CAO/NMFS
Joel Vaughn CAO/CAO
Ken Casey NESDIS
Ken Casey NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N2LFRLC

N2MF8WF

N2MFAAW

N2MFRNE

N2MFRNX

N2NF19P

N2NF1C1

N2NF1CL

N2NF1CP

N2NF1CS

N2NF1ES

N2NF1GA

N2NF1GL

N2NF1GL

N2NF1J3

Project
Tvpe

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

CWIPC

IUSD

IUSD

IUSD

CWIP

IUSD

CWIP

Cwip

CWIP

Report #: CWIPDB 202

Project Description

NESDIS ADMIN LAN CONSOLIDATION

AWIPS PAC - CWIP

AWIPS PAC CWIP

NEXRAD SLEP INDIRECT CWIP

NEXRAD SVC LIFE EXTNSN PROJ (SLEP) CWIP

(CWIP) POLAR PROGRAM MANAGEMENT

CRITICAL SINGLE POINTS FAILURE(CIP-CEMCS

CLASS

COMPRE. LARGE ARRAY-DATA STEWARD,

CLASS

CLASS

EOS

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SYSTEM DEV. CWIP

SYSTEM DEV. CWIP

JASON 3 ALTIMETRY MISSION

Note - Data as of: GL period of
and CBS trans date of

Activity #

010207

010006

010006

010218

010218

010146

010014

010013

010013

010013

010013

010137

010014

010114

010146

Activity Title

NESDIS Administrative LAN (Local Area
Network) Consolidation

AWIPS Product Improvement (Software
AWIPS "2")

AWIPS Product Improvement (Software
AWIPS "2")

WSR-88D Service Life Extension Program
(SLEP)

WSR-88D Service Life Extension Program
(SLEP)

Jason-3 Altimetry Mission

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)
CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Wallops CDA Electrical Distribution Upgrade

Jason-3 Altimetry Mission

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Tamara Wood

Ronla Henry

Ronla Henry

James B. McLaughlin

James B. McLaughlin

Donna Anderson

Adrienne Lewis

James Goudouros

James Goudouros

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Project Manager

Charles Macfarland

Ronla Henry

Ronla Henry

James M. Williams

James M. Williams

Walid Bannoura

Angelo Wade

Kern Witcher

Kern Witcher

Kern Witcher

Kern Witcher

Rick Vizbulis

Angelo Wade

Wayne Blackwood

Walid Bannoura

12/1/2016

Line Office

NESDIS
NWS
NWS
NWS
NWS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N2NF1JN

N2NF1LG

N2NF1LP

N2NF1PA

N2NF1PL

N2NF1PL

N2NF2EU

N2NF2ND

N2NFCBL

N2NFCDA

N2NFCLL

N2NFCP1

N2NFCPL

N2NFDAR

N2NFDRC

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIPC

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

JASON 3 GROUND SYSTEM

CLASS - GOES

CLASS-POLAR

PRODUCT DISTRIBUTION AND ACCESS (PDA)

POLAR SYSTEMS DEVELOPMENT CWIP

POLAR SYSTEMS DEVELOPMENT CWIP

ESPC NDE 2.0 AND PDA BUILD-OUT AT CBU

NDE 2.0 DEVELOPMENT

ESPC BUILDOUT AT CBU-INDIRECT COSTS

FAIRBANKS CDAS POWER PLANT REHAB

SATELLITE GROUND SERVICES LBR CLASS

CWIP

CRITICAL SINGLE POINTS FAILURE CIP-CEMCS

CIP-INDIRECT COSTS

SIDAR (TSIS)

FCDAS REDESIGN VEH MAINT & STORAGE
FAC

Note - Data as of: GL period of
and CBS trans date of

Activity #

010119

010013

010013

010137

010014

010119

010182

010182

010173

010231

010013

010014

010014

010215

010206

Activity Title

Jason 3 Ground System

Comprehensive Large Array Data
Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

Jason 3 Ground System

ESPC NDE 2.0 Development

ESPC NDE 2.0 Development

ESPC NDE 2.0 AND PDA Build-out at CBU

Fairbanks CDAS Power Plant Rehabilitation

Comprehensive Large Array Data
Stewardship System (CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

NOAA Solar Irradiance, Data and Rescue
(SIDAR) Program Total Special solar

Fairbanks CDAS Redesign Vehicle
Maintenance & Storage Facility

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Adrienne Lewis

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

James Goudouros

Adrienne Lewis

Adrienne Lewis

Kesha Hayes

Suzanne Plympton

Project Manager

Angelo Wade

Kern Witcher

Kern Witcher

Rick Vizbulis

Angelo Wade

Angelo Wade

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

David E. Hauk

Kern Witcher

Angelo Wade

Angelo Wade

Daniel Mamula

David E. Hauk

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N2NFDVR

N2NFECT

N2NFFCD

N2NFGDA

N2NFGES

N2NFGLN

N2NFIDC

N2NFIND

N2NFJ3C

N2NFJ3G

N2NFJ3L

N2NFJCB

N2NFJCL

N2NFICT

N2NFJEL

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

IUSD

CWIP

IUSD

CWIP

IUSD

CWIP

CWIP

CWIP

IUSD

IUSD

Cwip

CWIP

Project Description

DSCOVR

FCDAS ROAD REPAIRS PHASE IV

NEDSIS WALLOPS ISLAND VA WCDAS

TELECOM

PRODUCT DISTRIBUTION AND ACCESS PDA

GOES-R RBU FACILITY

NDE FEASIBILITY - LEGACY GOES

GOES-R CWIP INDIRECT COSTS

CLASS

JASON 3 GROUND SYSTEM - CLASS SUPPORT

JASON-3 GROUND CWIP

JASON 3 GS-INDIRECT COSTS

NESDIS CONSOLIDATED BACKUP (CBU)

JPSS CLASS

JPSS INDIRECT COST TRANSFER

ESPC LAN-JPSS SUPPORT

Note - Data as of: GL period of
and CBS trans date of

Activity #

010158

010205

010223

010137

010166

010182

010028

010013

010013

010119

010119

010173

010013

010133

010204

Activity Title

Deep Space Climate Observatory (DSCOVR)

Fairbanks CDAS Road Repairs Phase IV

NESDIS Wallops Island, VA WCDAS Main

Telecom Room Alteration

Product Distribution and Access (PDA)

GOES-R Remote Backup Facility

ESPC NDE 2.0 Development

GOESR

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System

Jason 3 Ground System

ESPC NDE 2.0 AND PDA Build-out at CBU
Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

ESPC LAN Network and IT Infrastructure

11/30/2016
11/30/2016

Activity Manager

Kesha Hayes

Suzanne Plympton

Elizabeth Whitsel

Adrienne Lewis

Suzanne Plympton

Adrienne Lewis

Laila M.Yates

James Goudouros

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

James Goudouros

Amanda Gerwig

Adrienne Lewis

Database Run Date:

12/1/2016

Project Manager Line Office
Michael Simpson NESDIS
David E. Hauk NESDIS
Ashok Desai CAO/NESDIS
Rick Vizbulis NESDIS
Paul E.Pegnato NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
Angelo Wade NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES

Project
Code

N2NFJGC

N2NFJJD

N2NFJNA

N2NFIND

N2NFJNU

N2NFJPD

N2NFJPM

N2NFJST

N2NFLCD

N2NFLNG

N2NFLUL

N2NFMET

N2NFMMP

N2NFMMS

N2NFMSG

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

JPSS GCOM

JPSS PRDCT SYSTM DEV & IMPL (JPSS PSDI)

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NDE 2.0 JPSS SUPPORT

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS SUPPORT - NSOF PDA

JPSS PROGRAM MANAGEMENT (CWIP)

JPSS STAR (CWIP)

POLAR PSDI - NCDC/CLASS

ESPC LAN-SATELLITE GROUND SUPPORT

CWIP

ESPC LAN UPGRADE - INDIRECT COSTS

OPPA METOP CWIP

INTEGRATED MISSION MONITORING SYSTEM

INTEGRATED MISSION MONITORING SYSTEM

INTEGRATED MISSION MONITORING SYSTEM

Activity #

010133

010133

010133

010182

010157

010137

010133

010133

010013

010204

010204

010097

010187

010187

010187

Activity Title

JPSS

JPSS

JPSS

ESPC NDE 2.0 Development

NSOF Central Plant Upgrade

Product Distribution and Access (PDA)

JPSS

JPSS

Comprehensive Large Array Data

Stewardship System (CLASS)

ESPC LAN Network and IT Infrastructure

ESPC LAN Network and IT Infrastructure

POLAR METOP

INTERGRATED MISSION MONITORING

SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

Note - Data as of: GL period of 11/30/2016
and CBS trans date of 11/30/2016

Activity Manager

Amanda Gerwig

Amanda Gerwig

Amanda Gerwig

Adrienne Lewis

Suzanne Plympton

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

James Goudouros

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Database Run Date:

12/1/2016
Project Manager Line Office
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
Paul E.Pegnato NESDIS
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
James H. Silva NESDIS
Catherine Ossi NESDIS
Catherine Ossi NESDIS
Catherine Ossi NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N2NFMSL

N2NFMSP

N2NFN2L

N2NFND2

N2NFNDC

N2NFNDG

N2NFNDI

N2NFNDP

N2NFNE2

N2NFOGW

N2NFOSP

N2NFPBL

N2NFPBR

N2NFPBU

N2NFPDA

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

Cwip

CWIP

IUSD

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

IUSD

Project Description

IMMS-INDIRECT COSTS

INTEGRATED MISSION MONITORING SYS

CWIP

NDE 2.0 DEVELOPMENT-INDIRECT COSTS

NDE 2.0 DEVELOPMENT

NDE - NCDC/CLASS

NDE FEASIBILITY - LEGACY GOES

FAIRBANKS CDAS POWER PLANT REHAB

NDE FEASIBILITY - LEGACY POES

ESPC NDE 2.0 AND PDA BUILD-OUT AT CBU

CLASS IT GET WELL FUNDS

RFIMS-OSGS SPECTRUM CWIP

POES BACKUP-INDIRECT COSTS

POES BACKUP AND RESTORE

POES BACKUP AND RESTORE

PRODUCT DISTRIBUTION AND ACCESS PDA

Note - Data as of: GL period of

Activity #

010187

010187

010182

010182

010013

010182

010231

010173

010182

010013

010234

010191

010191

010191

010137

and CBS trans date of

Activity Title

INTERGRATED MISSION MONITORING
SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

ESPC NDE 2.0 Development

ESPC NDE 2.0 Development

Comprehensive Large Array Data
Stewardship System (CLASS)

ESPC NDE 2.0 Development

Fairbanks CDAS Power Plant Rehabilitation

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Comprehensive Large Array Data
Stewardship System (CLASS)

Radio Frequency Interference Monitoring
System (RFIMS)

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System

Product Distribution and Access (PDA)

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

James Goudouros

Adrienne Lewis

Suzanne Plympton

Adrienne Lewis

Adrienne Lewis

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

12/1/2016
Project Manager Line Office
Catherine Ossi NESDIS
Catherine Ossi NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
David E. Hauk NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Steven Grippando NESDIS
Kirk Liang NESDIS
Kirk Liang NESDIS
Kirk Liang NESDIS
Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N2NFPDC

N2NFPDL

N2NFPLN

N2NFR20

N2NFRBU

N2NFRCL

N2NFRCM

N2NFREL

N2NFRES

N2NFSCL

N2NFSEO

N2NFSIN

N2NFSOF

N2NFWIT

N2NFWLL

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

IUSD

CWIP

CWIP

IUSD

CWIP

CWIP

IUSD

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

Project Description

POLAR PSDI - NCDC-CLASS

PDA-INDIRECT COSTS

NDE FEASIBILITY - LEGACY POES

GOES R PROGRAM

GOES-R RBU FACILITY

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

ESPC LAN-GOES-R SUPPORT

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SATELLITE GROUND SERVICES - CLASS CWIP

SATELLITE GROUND SERVICES - EOS CWIP

SATELLITE GROUND SVCS JASON GROUND

CWIP

NSOF CENTRAL PLANT UPGRADE

NESDIS WALLOPS ISLAND VA WCDAS

TELECOM

WALLOPS CDA-EDU-INDIRECT COSTS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010013

010137

010173

010028

010166

010013

010028

010204

010137

010013

010013

010119

010157

010223

010114

Activity Title

Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)

ESPC NDE 2.0 AND PDA Build-out at CBU

GOESR

GOES-R Remote Backup Facility

Comprehensive Large Array Data

Stewardship System (CLASS)

GOESR

ESPC LAN Network and IT Infrastructure

Product Distribution and Access (PDA)

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System
NSOF Central Plant Upgrade
NESDIS Wallops Island, VA WCDAS Main

Telecom Room Alteration

Wallops CDA Electrical Distribution Upgrade

11/30/2016
11/30/2016

Activity Manager

James Goudouros

Adrienne Lewis

Adrienne Lewis

Laila M.Yates

Suzanne Plympton

James Goudouros

Laila M.Yates

Adrienne Lewis

Adrienne Lewis

James Goudouros

James Goudouros

Adrienne Lewis

Suzanne Plympton

Elizabeth Whitsel

Adrienne Lewis

Database Run Date:

12/1/2016

Project Manager Line Office
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Stephen Schaeffer NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
Paul E.Pegnato NESDIS
Ashok Desai CAO/NESDIS
Wayne Blackwood NESDIS
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES

Project
Code

N2NFXBS

N2PF1FA

N2PFAFA

N2PFAGU

N2PFAHA

N2PFAHB

N2PFANF

N2PFAR2

N2PFARA

N2PFASE

N2PFATIJ

N2PFAXP

N4HRF40

N4KMCBD

N4KMXMC

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

SPECTRUM RELOC GOES-R REDESIGN

FAIRWEATHER CAPITAL IMPROVEMENTS

FAIRWEATHER CAPITAL IMPROVEMENTS

GORDON GUNTER CAPITAL IMPROVEMENTS

SHIP HI'IALAKAI CAPITAL IMPROVEMENTS

HENRY BIGELOW CAPITAL IMPROVEMENTS

NOAA SHIP NANCY FOSTER INSTALLATION

OREGON Il CAPITAL IMPROVEMENTS

RAINIER CAPITAL IMPROVEMENTS

OSCAR SETTE CAPITAL IMPROVEMENTS

TJ MAJOR REPAIR PERIOD

OKEANOS EXPLORER CAPITAL

IMPROVEMENTS

NMFS HAMMOND RESEARCH STATION, OR

NOS OFFICE COASTAL MGMT CHARLESTON

WINDOW REPLACEMENT ON SOUTH FACADE

Note - Data as of: GL period of
and CBS trans date of

Activity #

010028

010199

010199

010217

010197

010213

010196

010186

010226

010214

010184

010212

010228

010230

010242

Activity Title

GOESR

NOAA SHIP - Fairweather Capital
Improvements

NOAA SHIP - Fairweather Capital
Improvements

OMAO NOAA'S Gordon Gunter Capital
Improvement

OMADO Ship Hi'ialakai Capital Improvement

NOAA Ship Henry Bigelow - Capital
Improvements

Nancy Foster Capital Improvements

Oregon Il Capital Improvement

NOAA SHIP - Rainier Capital Improvement

NOAA Ship Oscar Sette - Capital
Improvements

NOAA SHIP Thomas Jefferson - Capital
Improvement

NOAA Okeanos Explorer - Capital
Improvements

NMFS Hammond Research Station, Oregon
NOS Office of Coastal Management
Charleston HVAC Control/HVAC Upgrade
Window Replacement on South Fagade of

WRC Building 32

11/30/2016
11/30/2016

Activity Manager

Laila M.Yates

Mary Craig

Mary Craig

Janice Rush

Mary Craig

Janice Rush

Janice Rush

Janice Rush

Mary Craig

Mary Craig

Janice Rush

Janice Rush

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Database Run Date:

12/1/2016

Project Manager Line Office
Stephen Schaeffer NESDIS
Gunnar Forsman OMAO
Gunnar Forsman OMAO
Brian Kelly OMAO
Frank Wood OMAO
Kenneth Marston OMAO
Jamie LeCompte OMAO
Brian Kelly OMAO
Gunnar Forsman OMAO
Steve Koven OMAO
Neil S. Lamartin OMAO
Jon Rix OMAO
Ron Jakaitis CAO/NMFS
Jack C. Klaus CAO/NOS
Matthew Erwin CAO/CAO
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N4KMXPM

N4KSKCH

N4KSXFD

NALAEO6

N4LCF40

N4LCWO06

N4LEF31

N4LEF40

N4LEMNR

N4LFF40

N4LFR40

N4LHHO6

N4LLF40

NALMF40

N4M5CHK

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

NOAA CAO SILVER SPRING ARCHIBUS CWIP

NOS CHARLESTON, SC (HML LAB) NMR
CHILLER

NOS CHARLESTON SC (HML LAB)

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFSC AC UPGRADE/FREEZER ROOM

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

WINDOW REPLACEMENT ON SOUTH FACADE
WRC

NMFS HAMMOND RESEARCH STATION, OR

NMEFS SEFSC MIAMI NECROPSY - CWIP

NMEFS SEATTLE MONTLAKE RPR UPGRADE
CWIP

NWFSC AC UPGRADE/FREEZER ROOM

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NWFSC AC UPGRADE/FREEZER ROOM

WSO CHUUK ADMIN INCIDENTALS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010152

010238

010238

010210

010203

010210

010242

010228

010162

010179

010203

010210

010210

010203

010171

Activity Title

NOAA CAO Silver Spring, MD - ARCHIBUS

NOS Charleston, SC (HML Lab) NMR Chiller
Replacement

NOS Charleston, SC (HML Lab) NMR Chiller
Replacement

NMFS Montlake Multi-Building Roof
Replacement Project

NWFSC AC Upgrade/Freezer Room

NMFS Montlake Multi-Building Roof
Replacement Project

Window Replacement on South Fagade of
WRC Building 32

NMFS Hammond Research Station, Oregon

NMFS Miami, FL - SEFSC Necropsy
Laboratory Renovation

NMFS Seattle, WA - NWFSC Montlake Misc.

Repairs/Upgrades

NWFSC AC Upgrade/Freezer Room

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Montlake Multi-Building Roof
Replacement Project

NWFSC AC Upgrade/Freezer Room

WSO Chuuk Construction

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Jason Gilbert

Database Run Date:

12/1/2016

Project Manager Line Office
Patrick A. Holt CAO/CAO
Michael D. Randall CAO/NOS
Michael D. Randall CAO/NOS
Robert J. Gries CAO/NMFS
Mark Eberling CAO/NMFS
Robert J. Gries CAO/NMFS
Matthew Erwin CAO/CAO
Ron Jakaitis CAO/NMFS
Ashok Desai CAO/NMFS
Thomas R. Martin CAO/NMFS
Mark Eberling CAO/NMFS
Robert J. Gries CAO/NMFS
Robert J. Gries CAO/NMFS
Mark Eberling CAO/NMFS
Will Freeman NWS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

N4MS8LNX

N4MAEO6

N4MFUO6

N4MLACU

N4MLPO6

NAMWAA

NAMWRNE

NAMWWC

NAMWWP

N4N2CPU

N4P2BLK

N4P2NFA

N4P2NGU

N4P2NHA

N4P2NHB

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

NEXRAD CWIP RADAR SIGNAL PROCESSOR

NWFSC AC UPGRADE/FREEZER ROOM

NWFSC AC UPGRADE/FREEZER ROOM

NWFSC AC UPGRADE/FREEZER ROOM

NWFSC AC UPGRADE/FREEZER ROOM

AWIPS - CLASS

NEXRAD SLEP INDIRECT CWIP

WSO CHUUK CONSTR INDIRECT CWIP

WFO PALAU CONSTR INDIRECT CWIP

NSOF CPU

OMAO NORFOLK MOC-A BULKHEAD - CWIP

FAIRWEATHER INDIRECT COST

INDIRECT COST-GORDON GUNTER

HI'lALAKAI INDIRECT COST

INDIRECT COST - SHIP HENRY BIGELOW

Note - Data as of: GL period of
and CBS trans date of

Activity #

010045

010203

010203

010203

010203

010013

010218

010171

010094

010157

010142

010199

010217

010197

010213

Activity Title

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

NWFSC AC Upgrade/Freezer Room

NWFSC AC Upgrade/Freezer Room

NWFSC AC Upgrade/Freezer Room

NWFSC AC Upgrade/Freezer Room

Comprehensive Large Array Data
Stewardship System (CLASS)

WSR-88D Service Life Extension Program
(SLEP)

WSO Chuuk Construction

Palau Construction

NSOF Central Plant Upgrade

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

NOAA SHIP - Fairweather Capital
Improvements

OMAO NOAA'S Gordon Gunter Capital
Improvement

OMAO Ship Hi'ialakai Capital Improvement

NOAA Ship Henry Bigelow - Capital
Improvements

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Michael Istok

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

James Goudouros

James B. McLaughlin

Jason Gilbert

Jason Gilbert

Suzanne Plympton

Elizabeth Whitsel

Mary Craig

Janice Rush

Mary Craig

Janice Rush

12/1/2016

Project Manager Line Office
Michael Istok NWS
Mark Eberling CAO/NMFS
Mark Eberling CAO/NMFS
Mark Eberling CAO/NMFS
Mark Eberling CAO/NMFS
Kern Witcher NESDIS
James M. Williams NWS
Will Freeman NWS
Will Freeman NWS
Paul E.Pegnato NESDIS
Rob L. McWilliams CAO/OMAO
Gunnar Forsman OMAO
Brian Kelly OMAO
Frank Wood OMAO
Kenneth Marston OMAO
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES Database Run Date: 12/1/2016
Project Project
Code Tvpe Project Description Activity # Activity Title Activity Manager Project Manager Line Office

N4P2NNF CWIP INDIRECT COST - NANCY FOSTER 010196  Nancy Foster Capital Improvements Janice Rush Jamie LeCompte OMAO

N4P2NR2 CWIP INDIRECT COST - OREGON |l 010186 Oregon Il Capital Improvement Janice Rush Brian Kelly OMAO

N4P2NRA CWIP INDIRECT COST - RAINIER 010226  NOAA SHIP - Rainier Capital Improvement Mary Craig Gunnar Forsman OMAO

N4P2NSE CWIP INDIRECT COST - OSCAR SETTE 010214 NOAA Ship Oscar Sette - Capital Mary Craig Steve Koven OMAO
Improvements

N4P2NT)J CWIP INDIRECT COST - TJ MAJOR REPAIR PERIOD 010184 NOAA SHIP Thomas Jefferson - Capital Janice Rush Neil S. Lamartin OMAO
Improvement

N4P2NXP CWIP INDIRECT COST - OKEANOS EXPLORER 010212 NOAA Okeanos Explorer - Capital Janice Rush Jon Rix OMAO
Improvements

N4P3AIC CWIP CWIP INDIRECT COST 010172 NOAA P-3 Service Life Extension Project LCDR Christopher Kerns CDR Peter Siegel OMAO
(SLEP)

N4P7F89 CWIP NOAA CAO SILVER SPRING MD ARCHIBUS 010152 NOAA CAO Silver Spring, MD - ARCHIBUS Elizabeth Whitsel Patrick A. Holt CAO/CAO

CWIP

N4PF6V6 CWIP REUBEN LASKER - INDIRECT COST 010024 FSV6 - Reuben Lasker Joseph Hubbard Joe Hubbard OMAOQO

N4R1CMP CWIP CLIMATE MODEL PROTAL - CLASS 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS
Stewardship System (CLASS)

N4R1URS CWIP WINDOW REPLACEMENT ON SOUTH FACADE 010242 Window Replacement on South Fagade of Deborah Johnson Matthew Erwin CAO/CAO
WRC Building 32

P21FSTO CWIP ONESTOP (CWIP) 010232 ONE STOP Luke Cholid Ken Casey NESDIS

P2AFSTO CWIP ONESTOP (CWIP) 010232 ONE STOP Luke Cholid Ken Casey NESDIS

P2BFSTO CWIP ONESTOP (CWIP) 010232 ONE STOP Luke Cholid Ken Casey NESDIS

P2LFRLC CWIP NESDIS ADMIN LAN CONSOLIDATION 010207 NESDIS Administrative LAN (Local Area Tamara Wood Charles Macfarland NESDIS
Network) Consolidation

Report #: CWIPDB 202 Note - Data as of: GL period of 11/30/2016 Page 41 of 58
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2MF8NF

P2MFRNE

P2MFRNX

P2NF1J3

P2NF2EU

P2NF2ND

P2NF7DB

P2NFBEA

P2NFCBL

P2NFCLL

P2NFCP1

P2NFCPL

P2NFDAR

P2NFDRC

P2NFDVR

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

NEXRAD DUAL POLARIZATION

NEXRAD SLEP INDIRECT CWIP

NEXRAD SVC LIFE EXTNSN PROJ (SLEP) CWIP

JASON 3 ALTIMETRY MISSION

ESPC NDE 2.0 AND PDA BUILD-OUT AT CBU

NDE 2.0 DEVELOPMENT

WINDOW REPLACEMENT ON S FACADE WRC

NESDIS WALLOPS ISLAND VA CDAS UTILITY

ESPC BUILDOUT AT CBU-INDIRECT COSTS

SATELLITE GROUND SERVICES LBR CLASS

CWIp

CRITICAL SINGLE POINTS FAILURE CIP-CEMCS

CIP-INDIRECT COSTS

SIDAR (TSIS)

FCDAS REDESIGN VEH MAINT & STORAGE

FAC

DSCOVR

Note - Data as of: GL period of
and CBS trans date of

Activity #

010045

010218

010218

010146

010173

010182

010242

010240

010173

010013

010014

010014

010215

010206

010158

Activity Title

NEXRAD Product Improvement - Dual
Polarization (Hardware and Software)

WSR-88D Service Life Extension Program
(SLEP)

WSR-88D Service Life Extension Program
(SLEP)

Jason-3 Altimetry Mission

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Window Replacement on South Fagade of
WRC Building 32

NESDIS Wallops Island, VA CDAS Utility
Building Exercise Area

ESPC NDE 2.0 AND PDA Build-out at CBU

Comprehensive Large Array Data
Stewardship System (CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-
CEMSCS)

NOAA Solar Irradiance, Data and Rescue
(SIDAR) Program Total Special solar

Fairbanks CDAS Redesign Vehicle
Maintenance & Storage Facility

Deep Space Climate Observatory (DSCOVR)

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Michael Istok

James B. McLaughlin

James B. McLaughlin

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Deborah Johnson

Deborah Johnson

Adrienne Lewis

James Goudouros

Adrienne Lewis

Adrienne Lewis

Kesha Hayes

Suzanne Plympton

Kesha Hayes

Project Manager

Michael Istok

James M. Williams

James M. Williams

Walid Bannoura

Rick Vizbulis

Rick Vizbulis

Matthew Erwin

Ashok Desai

Rick Vizbulis

Kern Witcher

Angelo Wade

Angelo Wade

Daniel Mamula

David E. Hauk

Michael Simpson

12/1/2016

Line Office

NWS

NWS

NWS
NESDIS
NESDIS
NESDIS

CAO/CAO
CAO/NESDIS

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS

Page 42 of 58



ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2NFECT

P2NFGDA

P2NFGES

P2NFGFC

P2NFGLN

P2NFIDC

P2NFIND

P2NFJ3G

P2NFJ3L

P2NFJCB

P2NFJCL

P2NFICT

P2NFJEL

P2NFJGC

P2NFJID

Report #: CWIPDB 202

Project
Tvpe

CWIP

IUSD

CWIP

CWIP

IUSD

CWIP

IUSD

CWIP

CWIP

IUSD

IUSD

CWIp

Cwip

CWIP

CWIP

Project Description

FCDAS ROAD REPAIRS PHASE IV

PRODUCT DISTRIBUTION AND ACCESS PDA

GOES-R RBU FACILITY

NESDIS WALLOPS ISLAND VA WCDAS MAIN

TELE

NDE FEASIBILITY - LEGACY GOES

GOES-R CWIP INDIRECT COSTS

CLASS

JASON-3 GROUND CWIP

JASON 3 GS-INDIRECT COSTS

NESDIS CONSOLIDATED BACKUP (CBU)

JPSS CLASS

JPSS INDIRECT COST TRANSFER

ESPC LAN-JPSS SUPPORT

JPSS GCOM

JPSS PRDCT SYSTM DEV & IMPL (JPSS PSDI)

Activity #

010205

010137

010166

010223

010182

010028

010013

010119

010119

010173

010013

010133

010204

010133

010133

Activity Title

Fairbanks CDAS Road Repairs Phase IV
Product Distribution and Access (PDA)
GOES-R Remote Backup Facility

NESDIS Wallops Island, VA WCDAS Main
Telecom Room Alteration

ESPC NDE 2.0 Development

GOESR

Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System

Jason 3 Ground System

ESPC NDE 2.0 AND PDA Build-out at CBU
Comprehensive Large Array Data
Stewardship System (CLASS)

JPSS

ESPC LAN Network and IT Infrastructure

JPSS

JPSS

Note - Data as of: GL period of 11/30/2016

and CBS trans date of

11/30/2016

Activity Manager

Suzanne Plympton

Adrienne Lewis

Suzanne Plympton

Elizabeth Whitsel

Adrienne Lewis

Laila M.Yates

James Goudouros

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

James Goudouros

Amanda Gerwig

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

Database Run Date:

12/1/2016
Project Manager Line Office
David E. Hauk NESDIS
Rick Vizbulis NESDIS
Paul E.Pegnato NESDIS
Ashok Desai CAO/NESDIS
Rick Vizbulis NESDIS
Stephen Schaeffer NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
Angelo Wade NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2NFJNA

P2NFJND

P2NFJNU

P2NFJPC

P2NFJPD

P2NFJPM

P2NFJST

P2NFLL4

P2NFLNG

P2NFLUL

P2NFMET

P2NFMSG

P2NFMSL

P2NFMSP

P2NFN2L

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NDE 2.0 JPSS SUPPORT

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS PSDI CLASS

JPSS SUPPORT - NSOF PDA

JPSS PROGRAM MANAGEMENT (CWIP)

JPSS STAR (CWIP)

LEOLUT 4TH GEN

ESPC LAN-SATELLITE GROUND SUPPORT

Ccwip

ESPC LAN UPGRADE-INDIRECT COSTS

OPPA METOP CWIP

INTEGRATED MISSION MONITORING SYSTEM

IMMS-INDIRECT COSTS

INTEGRATED MISSION MONITORING SYS

CWIP

NDE 2.0 DEVELOPMENT-INDIRECT COSTS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010133

010182

010157

010013

010137

010133

010133

010237

010204

010204

010097

010187

010187

010187

010182

Activity Title

JPSS

ESPC NDE 2.0 Development

NSOF Central Plant Upgrade

Comprehensive Large Array Data

Stewardship System (CLASS)

Product Distribution and Access (PDA)

JPSS

JPSS

4th Gen LEOLUT with MEOLUT

ESPC LAN Network and IT Infrastructure

ESPC LAN Network and IT Infrastructure

POLAR METOP

INTERGRATED MISSION MONITORING

SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

ESPC NDE 2.0 Development

11/30/2016
11/30/2016

Activity Manager

Amanda Gerwig

Adrienne Lewis

Suzanne Plympton

James Goudouros

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

Kathy P. Belfield

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Database Run Date:

Project Manager

Barbara Macneill

Rick Vizbulis

Paul E.Pegnato

Kern Witcher

Rick Vizbulis

Barbara Macneill

Barbara Macneill

Jesse Reich

Rick Vizbulis

Rick Vizbulis

James H. Silva

Catherine Ossi

Catherine Ossi

Catherine Ossi

Rick Vizbulis

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2NFNDI

P2NFPBL

P2NFPBU

P2NFPDA

P2NFPDC

P2NFPDL

P2NFPDN

P2NFPNA

P2NFPPA

P2NFPPA

P2NFPPA

P2NFPPA

P2NFPPA

P2NFPPA

P2NFPPA

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

FAIRBANKS CDAS POWER PLANT REHAB

POES BACKUP-INDIRECT COSTS

POES BACKUP AND RESTORE

PRODUCT DISTRIBUTION AND ACCESS PDA

POLAR PSDI - NCDC-CLASS

PDA-INDIRECT COSTS

PSDI - ONE STOP (CWIP)

PFO NASA (CWIP)

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010231

010191

010191

010137

010013

010137

010232

010133

010158

010029

010146

010133

010215

010093

010097

Activity Title

Fairbanks CDAS Power Plant Rehabilitation
Polar-Orbiting Environmental Satellites

(POES) back-up and Restore System

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System
Product Distribution and Access (PDA)
Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)
ONE STOP

JPSS

Deep Space Climate Observatory (DSCOVR)
GOES-N SERIES

Jason-3 Altimetry Mission

JPSS

NOAA Solar Irradiance, Data and Rescue
(SIDAR) Program Total Special solar

0OSD Climate Sensors

POLAR METOP

11/30/2016
11/30/2016

Activity Manager

Suzanne Plympton

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

James Goudouros

Adrienne Lewis

Luke Cholid

Amanda Gerwig

Kesha Hayes

Donna Anderson

Donna Anderson

Amanda Gerwig

Kesha Hayes

Donna Anderson

Donna Anderson

Database Run Date:

Project Manager

David E. Hauk

Kirk Liang

Kirk Liang

Rick Vizbulis

Kern Witcher

Rick Vizbulis

Ken Casey

Barbara Macneill

Michael Simpson

Donna Anderson

Walid Bannoura

Barbara Macneill

Daniel Mamula

Stephen Walters

James H. Silva

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2NFPPM

P2NFR20

P2NFRBU

P2NFRCL

P2NFRCM

P2NFREL

P2NFRES

P2NFSCL

P2NFSEO

P2NFSIN

P2NFSOF

P2NFSP2

P2NFSTO

P2NFUPR

P2NFWAS

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

IUSD

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

PFO PROGRAM MANAGEMENT (CWIP)

GOES R PROGRAM

GOES-R RBU FACILITY

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

ESPC LAN-GOES-R SUPPORT

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SATELLITE GROUND SERVICES - CLASS CWIP

SATELLITE GROUND SERVICES - EOS CWIP

SATELLITE GROUND SVCS JASON GROUND

CWIp

NSOF CENTRAL PLANT UPGRADE

RFIMS-OSGS SPECTRUM CWIP

ONESTOP (CWIP)

FAIRBANKS CDAS-UPS REPLACE & ELECT

RENEW

WALLOPS CDAS-PAVING REPAIR PH1
CONSTRUC

Note - Data as of: GL period of
and CBS trans date of

Activity #

010133

010028

010166

010013

010028

010204

010137

010013

010013

010119

010157

010234

010232

010250

010249

Activity Title

JPSS

GOESR

GOES-R Remote Backup Facility

Comprehensive Large Array Data
Stewardship System (CLASS)

GOESR

ESPC LAN Network and IT Infrastructure

Product Distribution and Access (PDA)

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System

NSOF Central Plant Upgrade

Radio Frequency Interference Monitoring
System (RFIMS)

ONE STOP

Fairbanks CDAS UPS Replacement &
Electrical Renewal Phase |

Wallops CDAS Paving Repairs

11/30/2016
11/30/2016

Activity Manager

Amanda Gerwig

Laila M.Yates

Suzanne Plympton

James Goudouros

Laila M.Yates

Adrienne Lewis

Adrienne Lewis

James Goudouros

James Goudouros

Adrienne Lewis

Suzanne Plympton

Adrienne Lewis

Luke Cholid

Suzanne Plympton

Suzanne Plympton

Database Run Date:

12/1/2016
Project Manager Line Office
Barbara Macneill NESDIS
Stephen Schaeffer NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Stephen Schaeffer NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
Paul E.Pegnato NESDIS
Steven Grippando NESDIS
Ken Casey NESDIS
David E. Hauk NESDIS
David E. Hauk NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES Database Run Date: 12/1/2016

Project Project
Code Tvpe Project Description Activity # Activity Title Activity Manager Project Manager Line Office
P2NFWDA CWIP WALLOPS CDAS-GROUNDWATER SUPP COOL 010248 Wallops CDAS Groundwater Supply for Suzanne Plympton David E. Hauk NESDIS
PLANT Cooling Plant

P2NFWLL CWIP WALLOPS CDA EDU INDIRECT COSTS 010114 Wallops CDA Electrical Distribution Upgrade Adrienne Lewis Wayne Blackwood NESDIS

P2PFADY CWIP OSCAR DYSON CAPITAL IMPROVEMENTS 010239 NOAA's Oscar Dyson Capital Improvements ~ Mary Craig Jessica Long OMAO

P2PFAFA CWIP FAIRWEATHER CAPITAL IMPROVEMENTS 010199 NOAA SHIP - Fairweather Capital Mary Craig Gunnar Forsman OMAO
Improvements

P2PFAGU CWIP GORDON GUNTER CAPITAL IMPROVEMENTS 010217 OMAO NOAA'S Gordon Gunter Capital Janice Rush Brian Kelly OMAO
Improvement

P2PFAHA CWIP SHIP HI'lALAKAI CAPITAL IMPROVEMENTS 010197 OMAO Ship Hi'ialakai Capital Improvement  Mary Craig Frank Wood OMAO

P2PFAHB CWIP HENRY BIGELOW CAPITAL IMPROVEMENTS 010213 NOAA Ship Henry Bigelow - Capital Janice Rush Kenneth Marston OMAO
Improvements

P2PFANF CWIP NOAA SHIP NANCY FOSTER INSTALLATION 010196 Nancy Foster Capital Improvements Janice Rush Jamie LeCompte OMAO

P2PFAR2 CWIP OREGON Il CAPITAL IMPROVEMENTS 010186  Oregon Il Capital Improvement Janice Rush Brian Kelly OMAO

P2PFARA CWIP RAINIER CAPITAL IMPROVEMENTS 010226  NOAA SHIP - Rainier Capital Improvement Mary Craig Gunnar Forsman OMAO

P2PFARB CWIP RONALD BROWN CAPITAL IMPROVEMENTS 010235 OMAO NOAAS Ronald Brown Capital Janice Rush Jamie LeCompte OMAO
Improvements

P2PFASE CWIP OSCAR SETTE CAPITAL IMPROVEMENTS 010214 NOAA Ship Oscar Sette - Capital Mary Craig Steve Koven OMAO
Improvements

P2PFASH CWIP BELL M SHIMADA CAPITAL IMPROVEMENTS 010233  NOAA Ship Bell M Shimada Capital Mary Craig Jerome Sheehan OMAO
Improvements

P2PFAT) CWIP TJ MAJOR REPAIR PERIOD 010184 NOAA SHIP Thomas Jefferson - Capital Janice Rush Neil S. Lamartin OMAO
Improvement

P2PFAXP CWIP OKEANOS EXPLORER CAPITAL 010212 NOAA Okeanos Explorer - Capital Janice Rush Jon Rix OMAO

IMPROVEMENTS Improvements
Report #: CWIPDB 202 Note - Data as of: GL period of 11/30/2016 Page 47 of 58
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P2RF1HG

P4HRF40

P4K7DSS

P4K7RDS

P4KMCBD

PAKMXPM

PAKNXMC

PAKNXWB

PALAEO6

P4LCWO06

PALEF14

PALEMNR

PALFF40

P4LHHO6

P4LLEO6

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

DATA CENTER GENERATOR ROOM

NMFS HAMMOND RESEARCH STATION, OR

RAID DIGITAL STORAGE SYSTEM

RAID DIGITAL STORAGE SYSTEM - SDD

NOS OFFICE OF COASTAL MGMT
CHARLESTON

NOAA CAO SILVER SPRING ARCHIBUS CWIP

WINDOW REPLACEMENT ON SOUTH FACADE
WRC

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN

NMES SEFSC MIAMI NECROPSY - CWIP

NMEFS SEATTLE MONTLAKE RPR UPGRADE
CWIP

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

NWFSC FY16 REPAIRS AT MONTLAKE
CAMPUS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010246

010228

010244

010244

010230

010152

010242

010243

010210

010210

010243

010162

010179

010210

010241

Activity Title

GFDL Emergency Generators for Data
Center Renovation

NMFS Hammond Research Station, Oregon

NGS Network Attached Storage Refresh

NGS Network Attached Storage Refresh

NOS Office of Coastal Management
Charleston HVAC Control/HVAC Upgrade

NOAA CAO Silver Spring, MD - ARCHIBUS

Window Replacement on South Fagade of
WRC Building 32

WRC Building 33 Lean to Roof & Roof Drain
Replacement

NMFS Montlake Multi-Building Roof
Replacement Project

NMFS Montlake Multi-Building Roof
Replacement Project

WRC Building 33 Lean to Roof & Roof Drain
Replacement

NMFS Miami, FL - SEFSC Necropsy
Laboratory Renovation

NMFS Seattle, WA - NWFSC Montlake Misc.

Repairs/Upgrades

NMFS Montlake Multi-Building Roof
Replacement Project

NWFSC FY 16 Repairs at Montlake Campus

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Bessie Thompson

Bessie Thompson

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Database Run Date:

12/1/2016

Project Manager Line Office
Rob L. McWilliams CAO/OAR
Ron Jakaitis CAO/NMFS
Srinivas Reddy NOS
Srinivas Reddy NOS
Jack C. Klaus CAO/NOS
Patrick A. Holt CAO/CAO
Matthew Erwin CAO/CAO
Rino Balabat CAO/CAO
Robert J. Gries CAO/NMFS
Robert J. Gries CAO/NMFS
Rino Balabat CAO/CAO
Ashok Desai CAO/NMFS
Thomas R. Martin CAO/NMFS
Robert J. Gries CAO/NMFS
Matthew Erwin CAO/NWS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

PALLF40

PALLFPQ

P4ALLHO6

P4LLM13

PALLMAS

P4LLRMC

PAMWRNX

P4N2CPU

PANSGFC

P4P2AND

P4P2BLK

P4P2NDY

P4P2NFA

P4P2NGU

P4P2NHA

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

NMFS MONTLAKE MULTIBLDG ROOF
REPLACEMENT

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN
NWFSC FY16 REPAIRS AT MONTLAKE
CAMPUS

NWEFSC FY 16 REPAIRS AT MONTLAKE
CAMPUS

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN
NWFSC FY16 REPAIRS AT MONTLAKE
CAMPUS

ONESTOP: NEXRAD (CWIP)

NSOF CPU

NESDIS WALLOPS ISLAND VA CDAS UTILITY
NOAA DIVING CENTER FACILITY
IMPROVEMENTS

OMAO NORFOLK MOC-A BULKHEAD - CWIP
INDIRECT COST - OSCAR DYSON

INDIRECT COST - FAIRWEATHER

INDIRECT COST - GORDON GUNTER

INDIRECT COST - HI IALAKAI

Note - Data as of: GL period of
and CBS trans date of

Activity #

010210

010243

010241

010241

010243

010241

010232

010157

010240

010216

010142

010239

010199

010217

010197

Activity Title

NMFS Montlake Multi-Building Roof
Replacement Project

WRC Building 33 Lean to Roof & Roof Drain
Replacement

NWFSC FY 16 Repairs at Montlake Campus

NWFSC FY 16 Repairs at Montlake Campus

WRC Building 33 Lean to Roof & Roof Drain
Replacement

NWFSC FY 16 Repairs at Montlake Campus

ONE STOP

NSOF Central Plant Upgrade

NESDIS Wallops Island, VA CDAS Utility
Building Exercise Area

NOAA Diving Center Facility Improvement

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

NOAA's Oscar Dyson Capital Improvements

NOAA SHIP - Fairweather Capital
Improvements

OMAO NOAA'S Gordon Gunter Capital
Improvement

OMAO Ship Hi'ialakai Capital Improvement

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Deborah Johnson

Deborah Johnson

Deborah Johnson

Luke Cholid

Suzanne Plympton

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Mary Craig

Mary Craig

Janice Rush

Mary Craig

Database Run Date: 12/1/2016
Project Manager Line Office
Robert J. Gries CAO/NMFS
Rino Balabat CAO/CAO
Matthew Erwin CAO/NWS
Matthew Erwin CAO/NWS
Rino Balabat CAO/CAO
Matthew Erwin CAO/NWS
Ken Casey NESDIS
Paul E.Pegnato NESDIS
Ashok Desai CAO/NESDIS
Rino Balatbat CAO/CAO
Rob L. McWilliams CAO/OMAO
Jessica Long OMAO
Gunnar Forsman OMAO
Brian Kelly OMAO
Frank Wood OMAO
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P4P2NHB

P4P2NNF

P4P2NR2

P4P2NRA

P4P2NRB

P4P2NSE

P4P2NSH

PA4P2NT)

P4P2NXP

P4P3AIC

P4P3ASL

P4P5BCH

P4P7F89

P4P7R89

P4PAQ89

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

INDIRECT COST - SHIP HENRY BIGELOW

INDIRECT COST - NANCY FOSTER

INDIRECT COST - OREGON I

INDIRECT COST - RAINIER

INDIRECT COST - RON BROWN

INDIRECT COST - OSCAR SETTE

INDIRECT COST - BELL M SHIMADA

INDIRECT COST - TJ) MAJOR REPAIR PERIOD

INDIRECT COST - OKEANOS EXPLORER

CWIP INDIRECT COSTS

SERVICE LIFE EXTENSION

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN

NOAA CAO SILVER SPRING MD ARCHIBUS

CWIP

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN

WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN

Note - Data as of: GL period of
and CBS trans date of

Activity #

010213

010196

010186

010226

010235

010214

010233

010184

010212

010172

010172

010243

010152

010243

010243

Activity Title

NOAA Ship Henry Bigelow - Capital
Improvements

Nancy Foster Capital Improvements

Oregon Il Capital Improvement

NOAA SHIP - Rainier Capital Improvement

OMAO NOAAS Ronald Brown Capital
Improvements

NOAA Ship Oscar Sette - Capital
Improvements

NOAA Ship Bell M Shimada Capital
Improvements

NOAA SHIP Thomas Jefferson - Capital
Improvement

NOAA Okeanos Explorer - Capital
Improvements

NOAA P-3 Service Life Extension Project
(SLEP)

NOAA P-3 Service Life Extension Project
(SLEP)

WRC Building 33 Lean to Roof & Roof Drain
Replacement

NOAA CAO Silver Spring, MD - ARCHIBUS

WRC Building 33 Lean to Roof & Roof Drain
Replacement

WRC Building 33 Lean to Roof & Roof Drain
Replacement

11/30/2016
11/30/2016

Activity Manager

Janice Rush

Janice Rush

Janice Rush

Mary Craig

Janice Rush

Mary Craig

Mary Craig

Janice Rush

Janice Rush

LCDR Christopher Kerns

LCDR Christopher Kerns

Deborah Johnson

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Database Run Date: 12/1/2016
Project Manager Line Office
Kenneth Marston OMAO
Jamie LeCompte OMAO
Brian Kelly OMAO
Gunnar Forsman OMAO
Jamie LeCompte OMAO
Steve Koven OMAO
Jerome Sheehan OMAO
Neil S. Lamartin OMAO
Jon Rix OMAO
CDR Peter Siegel OMAO
CDR Peter Siegel OMAO
Rino Balabat CAO/CAO
Patrick A. Holt CAO/CAO
Rino Balabat CAO/CAO
Rino Balabat CAO/CAO
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

P4PCC43

P4PF6V6

PAPFDBS

P4R1HP7

P4R1MP2

P4R1RA6

P4R1RA7

P4R1RDR

PAR1IRMT

P4R1S00

P4R3U26

PASHFA40

R21FSTO

R2AFSTO

R2BFSTO

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description Activity #
WRC BLDG 33 LEARN TO ROOF & ROOF 010243
DRAIN
FSV6 - REUBEN LASKER 010024
WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN 010243
OAR/AOML MIAMI LAB ADMIN 010245
AREARENOVATION
CWIP MAPP GIP 010013
DATA CENTER GENERATOR 010246
DATA CENTER GENERATOR ROOM 010246
DATA CENTER GENERATOR ROOM 010246
DATA CENTER GENERATOR ROOM 010246
WRC BLDG 33 LEAN TO ROOF & ROOF DRAIN 010243
WINDOW REPLACEMENT ON SOUTH FACADE 010242
WRC
NMFS SEAWATER SYSTEM REPAIR PROJECT 010251
ONESTOP (CWIP) 010232
ONESTOP (CWIP) 010232
ONESTOP (CWIP) 010232

Note - Data as of: GL period of
and CBS trans date of

Activity Title

WRC Building 33 Lean to Roof & Roof Drain
Replacement

FSV6 - Reuben Lasker

WRC Building 33 Lean to Roof & Roof Drain
Replacement

OAR/AOML Miami Lab First Floor Admin
Area Renovation

Comprehensive Large Array Data
Stewardship System (CLASS)

GFDL Emergency Generators for Data
Center Renovation

GFDL Emergency Generators for Data
Center Renovation

GFDL Emergency Generators for Data
Center Renovation

GFDL Emergency Generators for Data
Center Renovation

WRC Building 33 Lean to Roof & Roof Drain
Replacement

Window Replacement on South Fagade of
WRC Building 32

NMEFS Seawater System Repair Project,
Sandy Hook, NJ
ONE STOP

ONE STOP

ONE STOP

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

Deborah Johnson

Joseph Hubbard

Deborah Johnson

Deborah Johnson

James Goudouros

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Deborah Johnson

Luke Cholid

Luke Cholid

Luke Cholid

12/1/2016

Project Manager Line Office
Rino Balabat CAO/CAO
Joe Hubbard OMAO
Rino Balabat CAO/CAO
Ashok Desai CAO/OAR
Kern Witcher NESDIS
Rob L. McWilliams CAO/OAR
Rob L. McWilliams CAO/OAR
Rob L. McWilliams CAO/OAR
Rob L. McWilliams CAO/OAR
Rino Balabat CAO/CAO
Matthew Erwin CAO/CAO
Rob L. McWilliams CAO/NMFS
Ken Casey NESDIS
Ken Casey NESDIS
Ken Casey NESDIS
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ACTIVE CBS PROJECT CODES AND

OPEN CWIP ACTIVITIES Database Run Date: 12/1/2016
Project Project
Code Tvpe Project Description Activity # Activity Title Activity Manager Project Manager Line Office

R2LFRLC CWIP NESDIS ADMIN LAN CONSOLIDATION 010207 NESDIS Administrative LAN (Local Area Tamara Wood Charles Macfarland NESDIS
Network) Consolidation

R2MFRNE CWIP NEXRAD SLEP INDIRECT CWIP 010218 WSR-88D Service Life Extension Program James B. McLaughlin James M. Williams NWS
(SLEP)

R2MFRNX CWIP NEXRAD SVC LIFE EXTNSN PROJ (SLEP) CWIP 010218 WSR-88D Service Life Extension Program James B. McLaughlin James M. Williams NWS
(SLEP)

R2NF2EU CWIP ESPC NDE 2.0 AND PDA BUILD-OUT AT CBU 010173 ESPC NDE 2.0 AND PDA Build-out at CBU Adrienne Lewis Rick Vizbulis NESDIS

R2NF2ND CWIP NDE 2.0 DEVELOPMENT 010182 ESPC NDE 2.0 Development Adrienne Lewis Rick Vizbulis NESDIS

R2NFCBL CWIP ESPC BUILDOUT AT CBU-INDIRECT COSTS 010173 ESPC NDE 2.0 AND PDA Build-out at CBU Adrienne Lewis Rick Vizbulis NESDIS

R2NFCLL CWIP SATELLITE GROUND SERVICES LBR CLASS 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS

CWIP Stewardship System (CLASS)

R2NFCPL CWIP CIP-INDIRECT COSTS 010014  CRITICAL SINGLE POINTS OF FAILURE (CIP- Adrienne Lewis Angelo Wade NESDIS
CEMSCS)

R2NFGDA IUSD PRODUCT DISTRIBUTION AND ACCESS PDA 010137  Product Distribution and Access (PDA) Adrienne Lewis Rick Vizbulis NESDIS

R2NFGLN IUSD NDE FEASIBILITY - LEGACY GOES 010182 ESPC NDE 2.0 Development Adrienne Lewis Rick Vizbulis NESDIS

R2NFIDC CWIP GOES-R CWIP INDIRECT COSTS 010028 GOESR Laila M.Yates Stephen Schaeffer NESDIS

R2NFIND IUSD CLASS 010013 Comprehensive Large Array Data James Goudouros Kern Witcher NESDIS
Stewardship System (CLASS)

R2NFJ3G CWIP JASON-3 GROUND CWIP 010119 Jason 3 Ground System Adrienne Lewis Angelo Wade NESDIS

R2NFJ3L CWIP JASON 3 GS-INDIRECT COSTS 010119 Jason 3 Ground System Adrienne Lewis Angelo Wade NESDIS

R2NFJCB IUSD NESDIS CONSOLIDATED BACKUP (CBU) 010173 ESPC NDE 2.0 AND PDA Build-out at CBU Adrienne Lewis Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

R2NFJCL

R2NFJCT

R2NFJEL

R2NFJGC

R2NFJJD

R2NFJNA

R2NFJND

R2NFJNU

R2NFJPC

R2NFJPD

R2NFJPM

R2NFJST

R2NFLL4

R2NFLNG

R2NFLUL

Report #: CWIPDB 202

Project

Tvpe
IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

JPSS CLASS

JPSS INDIRECT COST TRANSFER

ESPC LAN-JPSS SUPPORT

JPSS GCOM

JPSS PRDCT SYSTM DEV & IMPL (JPSS PSDI)

JPSS SYSTEMS-OTHER (NASA) (CWIP)

NDE 2.0 JPSS SUPPORT

NSOF CENTRAL PLANT UPGRADE_JPSS

JPSS PSDI CLASS

JPSS SUPPORT - NSOF PDA

JPSS PROGRAM MANAGEMENT (CWIP)

JPSS STAR (CWIP)

LEOLUT 4TH GEN

ESPC LAN-SATELLITE GROUND SUPPORT

CWIP

ESPC LAN UPGRADE-INDIRECT COSTS

Note - Data as of: GL period of

Activity #

010013

010133

010204

010133

010133

010133

010182

010157

010013

010137

010133

010133

010237

010204

010204

and CBS trans date of

Activity Title

Comprehensive Large Array Data

Stewardship System (CLASS)

JPSS

ESPC LAN Network and IT Infrastructure

JPSS

JPSS

JPSS

ESPC NDE 2.0 Development

NSOF Central Plant Upgrade

Comprehensive Large Array Data

Stewardship System (CLASS)

Product Distribution and Access (PDA)

JPSS

JPSS

4th Gen LEOLUT with MEOLUT

ESPC LAN Network and IT Infrastructure

ESPC LAN Network and IT Infrastructure

11/30/2016
11/30/2016

Database Run Date:

Activity Manager

James Goudouros

Amanda Gerwig

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

Amanda Gerwig

Adrienne Lewis

Suzanne Plympton

James Goudouros

Adrienne Lewis

Amanda Gerwig

Amanda Gerwig

Kathy P. Belfield

Adrienne Lewis

Adrienne Lewis

12/1/2016
Project Manager Line Office
Kern Witcher NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Rick Vizbulis NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Rick Vizbulis NESDIS
Barbara Macneill NESDIS
Barbara Macneill NESDIS
Jesse Reich NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

R2NFMET

R2NFMSL

R2NFMSP

R2NFN2L

R2NFPBL

R2NFPBU

R2NFPDA

R2NFPDC

R2NFPDL

R2NFPNA

R2NFPPA

R2NFPPA

R2NFPPA

R2NFPPA

R2NFPPA

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

OPPA METOP CWIP

IMMS-INDIRECT COSTS

INTEGRATED MISSION MONITORING SYS

CWIP

NDE 2.0 DEVELOPMENT-INDIRECT COSTS

POES BACKUP-INDIRECT COSTS

POES BACKUP AND RESTORE

PRODUCT DISTRIBUTION AND ACCESS PDA

POLAR PSDI - NCDC-CLASS

PDA-INDIRECT COSTS

PFO NASA (CWIP)

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

CWIP INDIRECT COSTS

Note - Data as of: GL period of

Activity #

010097

010187

010187

010182

010191

010191

010137

010013

010137

010133

010158

010029

010146

010215

010093

and CBS trans date of

Activity Title

POLAR METOP

INTERGRATED MISSION MONITORING
SYSTEM

INTERGRATED MISSION MONITORING
SYSTEM

ESPC NDE 2.0 Development

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System

Polar-Orbiting Environmental Satellites
(POES) back-up and Restore System
Product Distribution and Access (PDA)
Comprehensive Large Array Data
Stewardship System (CLASS)

Product Distribution and Access (PDA)
JPSS

Deep Space Climate Observatory (DSCOVR)
GOES-N SERIES

Jason-3 Altimetry Mission

NOAA Solar Irradiance, Data and Rescue

(SIDAR) Program Total Special solar

0OSD Climate Sensors

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

James Goudouros

Adrienne Lewis

Amanda Gerwig

Kesha Hayes

Donna Anderson

Donna Anderson

Kesha Hayes

Donna Anderson

Database Run Date:

Project Manager

James H. Silva

Catherine Ossi

Catherine Ossi

Rick Vizbulis

Kirk Liang

Kirk Liang

Rick Vizbulis

Kern Witcher

Rick Vizbulis

Barbara Macneill

Michael Simpson

Donna Anderson

Walid Bannoura

Daniel Mamula

Stephen Walters

12/1/2016

Line Office

NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS
NESDIS

NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

R2NFPPA

R2NFPPM

R2NFR20

R2NFRBU

R2NFRCL

R2NFRCM

R2NFREL

R2NFRES

R2NFSCL

R2NFSEO

R2NFSIN

R2NFSP2

R2NFSTO

R2NFWLL

R2PFAFA

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

CWIP

IUSD

CWIP

CWIP

IUSD

CWIP

CWIP

CWIP

CWIp

Cwip

CWIP

CWIP

Project Description

CWIP INDIRECT COSTS

PFO PROGRAM MANAGEMENT (CWIP)

GOES R PROGRAM

GOES-R RBU FACILITY

GOES R PROGRAM - CLASS

GOES R GROUND COMMUNICATION (CWIP)

ESPC LAN-GOES-R SUPPORT

PRODUCT DISTRIBUTION AND ACCESS (PDA)

SATELLITE GROUND SERVICES - CLASS CWIP

SATELLITE GROUND SERVICES - EOS CWIP

SATELLITE GROUND SVCS JASON GROUND

CWIP

OSGS SPECTRUM RFIMS

ONESTOP (CWIP)

WALLOPS CDA EDU INDIRECT COSTS

FAIRWEATHER CAPITAL IMPROVEMENTS

Note - Data as of: GL period of
and CBS trans date of

Activity #

010097

010133

010028

010166

010013

010028

010204

010137

010013

010013

010119

N/A

010232

010114

010199

Activity Title

POLAR METOP

JPSS

GOESR

GOES-R Remote Backup Facility

Comprehensive Large Array Data

Stewardship System (CLASS)

GOESR

ESPC LAN Network and IT Infrastructure

Product Distribution and Access (PDA)

Comprehensive Large Array Data

Stewardship System (CLASS)

Comprehensive Large Array Data
Stewardship System (CLASS)

Jason 3 Ground System

Not Linked - TBD

ONE STOP

Wallops CDA Electrical Distribution Upgrade

NOAA SHIP - Fairweather Capital
Improvements

11/30/2016
11/30/2016

Activity Manager

Donna Anderson

Amanda Gerwig

Laila M.Yates

Suzanne Plympton

James Goudouros

Laila M.Yates

Adrienne Lewis

Adrienne Lewis

James Goudouros

James Goudouros

Adrienne Lewis

TBD

Luke Cholid

Adrienne Lewis

Mary Craig

Database Run Date:

12/1/2016
Project Manager Line Office

James H. Silva NESDIS
Barbara Macneill NESDIS
Stephen Schaeffer NESDIS
Paul E.Pegnato NESDIS
Kern Witcher NESDIS
Stephen Schaeffer NESDIS
Rick Vizbulis NESDIS
Rick Vizbulis NESDIS
Kern Witcher NESDIS
Kern Witcher NESDIS
Angelo Wade NESDIS
TBD TBD

Ken Casey NESDIS
Wayne Blackwood NESDIS
Gunnar Forsman OMAO

Page 55 of 58



ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

R2PFAGU

R2PFAHA

R2PFAHB

R2PFANF

R2PFAPC

R2PFAR2

R2PFARA

R2PFARB

R2PFASE

R2PFASH

R2PFATIJ

R2PFAXP

R4KMCBD

RAKMXPM

R4N2CPU

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIP

CWIP

Cwip

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

Cwip

CWIP

Project Description

GORDON GUNTER CAPITAL IMPROVEMENTS

SHIP HI'lALAKAI CAPITAL IMPROVEMENTS

HENRY BIGELOW CAPITAL IMPROVEMENTS

NOAA SHIP NANCY FOSTER INSTALLATION

PISCES CAPITAL IMPROVEMENTS

OREGON Il CAPITAL IMPROVEMENTS

RAINIER CAPITAL IMPROVEMENTS

RONALD BROWN CAPITAL IMPROVEMENTS

OSCAR SETTE CAPITAL IMPROVEMENTS

BELL M SHIMADA CAPITAL IMPROVEMENTS

TJ MAJOR REPAIR PERIOD

OKEANOS EXPLORER CAPITAL

IMPROVEMENTS

NOS OFFICE OF COASTAL MGMT
CHARLESTON

NOAA CAO SILVER SPRING ARCHIBUS CWIP

NSOF CPU

Note - Data as of: GL period of
and CBS trans date of

Activity #

010217

010197

010213

010196

010252

010186

010226

010235

010214

010233

010184

010212

010230

010152

010157

Activity Title

OMAO NOAA'S Gordon Gunter Capital
Improvement

OMAO Ship Hi'ialakai Capital Improvement

NOAA Ship Henry Bigelow - Capital
Improvements

Nancy Foster Capital Improvements

NOAA's Pisces Capital Improvements

Oregon Il Capital Improvement

NOAA SHIP - Rainier Capital Improvement

OMAO NOAAS Ronald Brown Capital
Improvements

NOAA Ship Oscar Sette - Capital
Improvements

NOAA Ship Bell M Shimada Capital
Improvements

NOAA SHIP Thomas Jefferson - Capital
Improvement

NOAA Okeanos Explorer - Capital
Improvements

NOS Office of Coastal Management
Charleston HVAC Control/HVAC Upgrade

NOAA CAO Silver Spring, MD - ARCHIBUS

NSOF Central Plant Upgrade

11/30/2016
11/30/2016

Activity Manager

Janice Rush

Mary Craig

Janice Rush

Janice Rush

Janice Rush

Janice Rush

Mary Craig

Janice Rush

Mary Craig

Mary Craig

Janice Rush

Janice Rush

Elizabeth Whitsel

Elizabeth Whitsel

Suzanne Plympton

Database Run Date:

12/1/2016

Project Manager Line Office
Brian Kelly OMAO
Frank Wood OMAO
Kenneth Marston OMAO
Jamie LeCompte OMAO
Edward Bradley OMAO
Brian Kelly OMAO
Gunnar Forsman OMAO
Jamie LeCompte OMAO
Steve Koven OMAO
Jerome Sheehan OMAO
Neil S. Lamartin OMAO
Jon Rix OMAO
Jack C. Klaus CAO/NOS
Patrick A. Holt CAO/CAO
Paul E.Pegnato NESDIS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

R4P26V6

R4P2AND

R4P2BLK

R4P3AIC

R4P3ASL

R4P7F89

R4PF6V6

Z2FFPRH

Z2GFPRH

Z2HFPRH

Z2JFPRH

Z2LFBLK

Z2LFIRC

Z2LFLIR

Z2LFUR

Report #: CWIPDB 202

Project

Tvpe
CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIP

CWIPC

Cwip

CWIP

CWIP

Project Description

FSV6

NOAA DIVING CENTER FACILITY

IMPROVEMENTS

OMAO NORFOLK MOC-A BULKHEAD - CWIP

CWIP INDIRECT COSTS

SERVICE LIFE EXTENSION

NOAA CAO SILVER SPRING MD ARCHIBUS

CWIP

FSV6 - REUBEN LASKER

NOAA PRC HONOLULU CWIP

NOAA PRC HONOLULU CWIP

NOAA PRC HONOLULU CWIP

NOAA PRC HONOLULU CWIP

OMAO NORFOLK MOC-A BULKHEAD - CWIP

PACIFIC REGIONAL CTR CWIP ARRA

SWEFSC LA JOLLA CWIP-ARRA

SWFSC LA JOLLA CWIP-ARRA

Note - Data as of: GL period of
and CBS trans date of

Activity #

010024

010216

010142

010172

010172

010152

010024

010067

010067

010067

010067

010142

010067

010058

010147

Activity Title

FSV6 - Reuben Lasker

NOAA Diving Center Facility Improvement

OMAO Norfolk, VA - MOC-A Bulkhead
Replacement

NOAA P-3 Service Life Extension Project
(SLEP)

NOAA P-3 Service Life Extension Project

(SLEP)

NOAA CAO Silver Spring, MD - ARCHIBUS

FSV6 - Reuben Lasker

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Honolulu, HI (Pacific Regional Center)

OMAO Norfolk, VA - MOC-A Bulkhead

Replacement

NOAA Honolulu, HI (Pacific Regional Center)

NMFS La Jolla, CA - Lab Replacement

NMFS La Jolla, CA - Seismic/ADA/Life Safety,
Etc

11/30/2016
11/30/2016

Activity Manager

Joseph Hubbard

Elizabeth Whitsel

Elizabeth Whitsel

LCDR Christopher Kerns

LCDR Christopher Kerns

Elizabeth Whitsel

Joseph Hubbard

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Database Run Date:

12/1/2016

Project Manager Line Office
Joe Hubbard OMAO
Rino Balatbat CAO/CAO
Rob L. McWilliams CAO/OMAO
CDR Peter Siegel OMAO
CDR Peter Siegel OMAO
Patrick A. Holt CAO/CAO
Joe Hubbard OMAO
Robert Drummond CAO/CAO
Robert Drummond CAO/CAO
Robert Drummond CAO/CAO
Robert Drummond CAO/CAO
Rob L. McWilliams CAO/OMAO
Robert Drummond CAO/CAO
Mark Eberling CAO/NMFS
Robert J. Gries CAO/NMFS
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ACTIVE CBS PROJECT CODES AND
OPEN CWIP ACTIVITIES

Project
Code

Z2LFLRS

Z2LFPRC

Z2LFPRH

Z2MF8NF

Z2MFPRH

Z2NF1AR

Z2NF1AR

Z2NFFAR

Z2NFFAR

Z2NFPRH

Z2PF6V6

Z2PFPRH

Report #: CWIPDB 202

Project
Tvpe

CWIP

CWIPC

CWIP

CWIPC

CWIP

CWIPC

CWIPC

CWIP

CWIP

CWIP

CWIPC

CWIP

Project Description

SWWESC LA JOLLA CWIP ARRA

PACIFIC REGIONAL CTR CWIP-ARRA

NOAA PRC HONOLULU CWIP

NEXRAD PRODUCT IMPROVEMENT - ARRA

NOAA PRC HONOLULU CWIP

RESTORATION OF CLIMATE SENSORS

RESTORATION OF CLIMATE SENSORS

CLIMATE SENSORS

CLIMATE SENSORS

NOAA PRC HONOLULU CWIP

FSV6

NOAA PRC HONOLULU CWIP

Note - Data as of: GL period of
and CBS trans date of

Activity #

010147

010067

010067

010045

010067

010133

010093

010133

010093

010067

010024

010067

Activity Title

NMFS La Jolla, CA - Seismic/ADA/Life Safety,

Etc

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Honolulu, HI (Pacific Regional Center)

NEXRAD Product Improvement - Dual

Polarization (Hardware and Software)

NOAA Honolulu, HI (Pacific Regional Center)

JPSS

0OSD Climate Sensors

JPSS

0OSD Climate Sensors

NOAA Honolulu, HI (Pacific Regional Center)

FSV6 - Reuben Lasker

NOAA Honolulu, HI (Pacific Regional Center)

11/30/2016
11/30/2016

Activity Manager

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Michael Istok

Elizabeth Whitsel

Amanda Gerwig

Donna Anderson

Amanda Gerwig

Donna Anderson

Elizabeth Whitsel

Joseph Hubbard

Elizabeth Whitsel

Database Run Date:

12/1/2016

Project Manager Line Office
Robert J. Gries CAO/NMFS
Robert Drummond CAO/CAO
Robert Drummond CAO/CAO
Michael Istok NWS
Robert Drummond CAO/CAO
Barbara Macneill NESDIS
Stephen Walters NESDIS
Barbara Macneill NESDIS
Stephen Walters NESDIS
Robert Drummond CAO/CAO
Joe Hubbard OMAO
Robert Drummond CAO/CAO

Page 58 of 58



